Robotics Service Bus - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category	% Done
1102	Feature	In Progress	High	Use data type definitions stored in log files	J. Moringen	04/03/2017 06:42 PM	Backend	30
551	Enhancement	Feedback	High	Language-specific configuration		04/24/2015 05:38 PM	Configuration	0
2559	Tasks	New	Normal	Scope renaming		06/08/2016 02:18 PM		0
2227	Feature	Feedback	Normal	Symlinks/Aliases for Scopes	C. Leichsenring	06/09/2016 01:46 PM	Protocol	0
2216	Tasks	New	Normal	Consider using git subtrees instead of submodules		04/30/2015 12:55 PM		0
2185	Feature	New	Normal	Provide Contrib Library or Folder for Community Additions		06/14/2016 09:53 AM	Packaging	0
2167	Bug	New	Normal	Check that RemoteServer instances delete EventId instances in case of RPC timeouts		04/23/2015 11:09 AM	Java	0
2051	Feature	In Progress	Normal	Qt-based graphical event logger	R. Haschke	04/24/2015 05:38 PM	C++ Tools	80
2050	Enhancement	New	Normal	allow shallow data copy for converter arguments?		04/24/2015 05:38 PM	C++	0
2041	Enhancement	Feedback	Normal	merge URI spec into ParticipantConfig		04/24/2015 05:38 PM	C++	80
1914	Bug	New	Normal	Reader does not work with multi-connector setup		04/17/2015 03:00 AM	C++	0
1806	Bug	Rejected	Normal	RSB-Java Master fails --> Unit Tests, hard-coded hostname? And Maven Errors	S. Wrede	04/23/2015 05:32 PM	Java	0
1771	Feature	In Progress	Normal	Add META block to TIDELog backend	J. Moringen	04/02/2017 10:52 AM	TIDELog Backend	20
1770	Feature	In Progress	Normal	Add TYPE block to TIDELog backend	J. Moringen	04/02/2017 10:52 AM	TIDELog Backend	20
1768	Tasks	New	Normal	Evaluate Boost.Exception for dealing with re-thrown exceptions		04/24/2015 05:38 PM	C++	0
1747	Feature	New	Normal	Implement introspection event receiver and client API		11/22/2016 08:22 PM	Python	0
1746	Feature	New	Normal	Implement introspection event receiver and client API		11/22/2016 08:22 PM	Java	0
1745	Feature	New	Normal	Implement introspection event receiver and client API		11/22/2016 08:22 PM	C++	0
1708	Tasks	New	Normal	Document C++ client API		04/17/2015 03:05 AM	Documentation	0
1706	Feature	In Progress	Normal	Support C++ as a client language	J. Moringen	11/10/2015 11:50 AM	C++ Client API	50
1550	Enhancement	New	Normal	"Auto" mode of the socket transport should be smarter		04/17/2015 03:03 AM	Socket Transport	0
1516	Enhancement	New	Normal	Separate Converter selection strategies for sending and receiving		02/06/2014 05:32 PM	Specification	0
1515	Enhancement	New	Normal	Add data type to all participants, especially listeners		02/06/2014 05:32 PM	Specification	0
1456	Tasks	In Progress	Normal	Use lparallel futures if possible	J. Moringen	04/24/2015 05:38 PM	Common Lisp	30
1401	Bug	New	Normal	Sphinx-based documentation for rsb-matlab	S. Wrede	07/07/2016 10:09 AM	Matlab	0
1365	Tasks	New	Normal	Participant-wise configuration		04/24/2015 05:38 PM		0
1189	Tasks	New	Normal	Test examples as part of unit tests		04/24/2015 05:34 PM	Python	0
1188	Tasks	New	Normal	Test examples as part of unit tests		04/24/2015 05:34 PM	Java	0
1083	Enhancement	In Progress	Normal	Implement communication with congestion control (for reader interface)		04/24/2015 05:38 PM	Protocol	10
1054	Enhancement	New	Normal	"auto" server mode is inefficient		04/17/2015 03:03 AM	Protocol	0
997	Enhancement	In Progress	Normal	Replace ProtoBuf Serialization of RSB Notifications through a Rosetta-based Serialization	J. Moringen	02/06/2014 05:32 PM	Protocol	20
946	Enhancement	New	Normal	Make causes semantically identifiable		04/17/2015 03:09 AM		0
897	Tasks	New	Normal	Verify Elan backend	J. Moringen	04/02/2017 10:52 AM	ELAN Backend	0
889	Tasks	New	Normal	Scope renaming [Common Lisp]	J. Moringen	06/08/2016 02:18 PM	Common Lisp	0
888	Tasks	New	Normal	Scope renaming [Python]		06/08/2016 02:18 PM	Python	0
887	Tasks	New	Normal	Scope renaming [Java]		06/08/2016 02:18 PM	Java	0
886	Tasks	New	Normal	Scope renaming (C++)		06/08/2016 02:19 PM	C++	0
885	Tasks	New	Normal	Specify scope renaming		06/08/2016 02:20 PM	Specification	0
710	Feature	Resolved	Normal	Implement socket-based transport	J. Moringen	11/16/2011 02:53 AM	C++	100

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category	% Done
688	Bug	Feedback	Normal	Name resolution does not work with absolute package names	J. Moringen	10/25/2014 05:01 PM	Common Lisp Tools	0
478	Enhancement	In Progress	Normal	Refactor rsb.transport.converter Module		04/23/2015 11:24 AM	Python	30
471	Feature	New	Normal	Support for RPC clients which do not require a running server part		07/07/2016 10:10 AM		0
432	Tasks	Feedback	Normal	Logo Design		01/08/2016 01:02 PM	Marketing	70
392	Tasks	In Progress	Normal	Multi-Connector Setups lead to duplicate reception of Events		07/07/2016 11:22 AM	Specification	20
390	Bug	New	Normal	Handling of sendTime in Informer		11/27/2014 01:23 PM	Specification	0
382	Feature	In Progress	Normal	Interaction with Foreign Nameservice	J. Moringen	06/08/2016 02:21 PM	ROS Connector	50
380	Enhancement	New	Normal	Support URIs for Participant Configuration		04/24/2015 05:38 PM	Python	0
379	Enhancement	New	Normal	Support URIs for Participant Configuration	S. Wrede	04/24/2015 05:38 PM	Java	0
378	Enhancement	In Progress	Normal	Support URIs for Participant Configuration	R. Haschke	04/24/2015 05:38 PM	C++	80
377	Tasks	New	Normal	Pull-style Event Receiving		04/24/2015 05:38 PM	Python	0
376	Tasks	New	Normal	Pull-style Event Receiving	S. Wrede	04/24/2015 05:38 PM	Java	0
340	Feature	Feedback	Normal	Implement Distributed Namingservice		12/22/2015 11:19 AM	Introspection	0
1922	Feature	New	Low	Include environment variables in introspection messages describing processes		04/24/2015 05:38 PM	Introspection	0
1818	Enhancement	New	Low	Change and/or enforce naming conventions in rsb-python		03/21/2014 05:08 PM	Python	0
1817	Enhancement	New	Low	Deliver binaries with pre-warmed PCL caches	J. Moringen	04/24/2015 05:35 PM	Common Lisp Tools	0
1709	Tasks	New	Low	Document Java client API		04/17/2015 03:05 AM	Documentation	0
1707	Feature	New	Low	Support Java as a client language		04/17/2015 03:05 AM	Java Client API	0
1483	Bug	New	Low	Common Lisp logger stumbles upon wrong / unknown config options	J. Moringen	04/24/2015 05:38 PM	Common Lisp Tools	0
1482	Tasks	In Progress	Low	Rename bag-merge -> bag-transform	J. Moringen	04/17/2015 03:03 AM	Commandline Tools	60
597	Tasks	New	Low	Evaluate whether we want to move to Github once Spread is extracted		03/14/2015 01:53 AM		0