

Robotics Service Bus - Tasks #1120

Integrate timesync into rsb-tools-cpp build system

08/01/2012 05:46 PM - J. Moringen

| | | | |
|------------------------|-------------|------------------------|------------|
| Status: | Resolved | Start date: | 08/01/2012 |
| Priority: | Normal | Due date: | |
| Assignee: | J. Moringen | % Done: | 100% |
| Category: | C++ Tools | Estimated time: | 0.00 hour |
| Target version: | rsb-0.9 | | |
| Description | | | |

Associated revisions

Revision 4799057f - 08/01/2012 06:00 PM - J. Moringen

Integrated timesync component into build system

fixes #1120

- CMakeLists.txt: adapted compiler configuration; added processing of timesync subdirectory; added timesync binary to update-alternatives processing
- timesync/CMakeLists.txt: adjusted binary name; removed toplevel project stuff
- timesync/src/CMakeLists.txt: adjusted installation rules

Revision 6eaaf902 - 09/19/2012 05:59 PM - J. Moringen

backport: Integrated timesync component into build system

fixes #1120

- CMakeLists.txt: adapted compiler configuration; added processing of timesync subdirectory; added timesync binary to update-alternatives processing
- timesync/CMakeLists.txt: adjusted binary name; removed toplevel project stuff
- timesync/src/CMakeLists.txt: adjusted installation rules

Conflicts:

CMakeLists.txt

History

#1 - 08/01/2012 06:01 PM - Anonymous

- Status changed from *In Progress* to *Resolved*
- % Done changed from 0 to 100

Applied in changeset rsb-tools-cpp|commit:4799057f3c3cedd54f8ef9d5a896f6eaf2ebf646.