

Robotics Systems Types - Tasks #1154

Make multiple versions of rst-proto installable in parallel

08/29/2012 05:02 PM - J. Wienke

Status:	Resolved	Start date:	08/29/2012
Priority:	Normal	Due date:	
Assignee:		% Done:	100%
Category:	Build System	Estimated time:	0.00 hour
Target version:	rsb-0.9		
Description			

Associated revisions

Revision b063296e - 01/08/2013 01:44 PM - Arne Nordmann

refs #1154 - 0.8 package also conflicting with 0.7 until installable in parallel

Revision 5d69e3d7 - 01/08/2013 01:49 PM - Arne Nordmann

refs #1154 - 0.8 package also conflicting with 0.7 until installable in parallel

Revision 586e1c12 - 01/08/2013 03:03 PM - Arne Nordmann

Introduced version-specific install pathes for parallel installations

refs #1154

- All installation pathes now prefixed with rst major+minor version
- Configuration files (cmake, pkgconfig) adapted accordingly

Revision 651dc96b - 01/21/2013 08:21 PM - Arne Nordmann

Updated debian package control to no longer conflict with rst0.7

Removed debian conflict to rst0.7 in the cpack config file, since issue #1154 is fixed.

refs #1154

History

#1 - 01/08/2013 03:06 PM - Anonymous

- Status changed from New to In Progress
- Assignee set to Anonymous

#2 - 01/08/2013 03:12 PM - Anonymous

- Status changed from In Progress to Feedback
- % Done changed from 0 to 80

Fixed by adapting the installation pathes and configuration files. Waiting for feedback from CI server.

#3 - 01/09/2013 06:48 PM - Anonymous

- *Status changed from Feedback to Resolved*
- *% Done changed from 80 to 100*

Successfully build on our CI linux distributions, macos and windows. Didn't break downstream projects.