

## Robotics Service Bus - Tasks #1187

### Fix so\_version of 0.7

10/04/2012 03:57 PM - Anonymous

<b>Status:</b>	Resolved	<b>Start date:</b>	10/04/2012
<b>Priority:</b>	High	<b>Due date:</b>	
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>	Configuration	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	rsb-0.7		

#### Description

The so-version of rsb libraries of the 0.7 release is still containing the patch version. This was fixed already for rsb 0.8 to just contain major and minor version, but not yet for 0.7.

The issue was reported downstream because it requires recompiling of depending software on every patch in the 0.7 version. Any objections to backport this change also to 0.7?

#### Associated revisions

##### Revision c8eaedc2 - 10/04/2012 04:11 PM - J. Moringen

Backport: Added more conservative so-version in {,src}/CMakeLists.txt

fixes #1187

- CMakeLists.txt: added variable SO\_VERSION which is intended to be used as shared object version; set to MAJOR.MINOR to allow parallel installation of releases and preserve compatibility within individual releases
- src/CMakeLists.txt: use SO\_VERSION as shared object version of the library

#### History

##### #1 - 10/04/2012 04:12 PM - J. Moringen

- Status changed from *Feedback* to *Resolved*
- % Done changed from 0 to 100

Applied in changeset rsb-cpp|commit:c8eaedc2080c845d72b06bf26ea8c4efe952c6f1.