

Robotics Service Bus - Tasks #1234

Rename tools version -> info

11/13/2012 02:19 AM - J. Moringen

Status:	Resolved	Start date:	11/13/2012
Priority:	Low	Due date:	
Assignee:	J. Moringen	% Done:	100%
Category:	C++ Tools	Estimated time:	0.00 hour
Target version:	rsb-0.9		
Description			
Will probably affect build system, packaging and maybe the manual.			

History

#1 - 01/31/2013 02:08 PM - J. Wienke

- Status changed from New to Resolved

- % Done changed from 0 to 100

Seems to be done since some time.