

## Robotics Service Bus - Bug #1293

### Java Properties changes broke integration test

12/11/2012 01:39 PM - J. Wienke

<b>Status:</b>	Resolved	<b>Start date:</b>	12/11/2012
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	S. Wrede	<b>% Done:</b>	100%
<b>Category:</b>	Java	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	rsb-0.9		
<b>Description</b>			
<a href="https://ci.cor-lab.org/job/rsb-integrationtest-trunk/PYTHON_VERSION=2,label=ubuntu_lucid_64bit/1787/console">https://ci.cor-lab.org/job/rsb-integrationtest-trunk/PYTHON_VERSION=2,label=ubuntu_lucid_64bit/1787/console</a>			

#### Associated revisions

Revision a77d6aec - 12/11/2012 06:32 PM - Sebastian Wrede

adapted to change in rsb.util.Properties (singleton only accessible via factory method), refs #1293

#### History

#1 - 12/11/2012 02:28 PM - S. Wrede

Any reason why I didn't get an email?

#2 - 12/11/2012 04:36 PM - J. Wienke

<https://ci.cor-lab.de/job/rsb-integrationtest-trunk/1779/>

It seems that the ongoing work on the maven job interfered with this. Look at the cause of this build.

#3 - 12/12/2012 03:27 PM - S. Wrede

- Status changed from New to Resolved

- % Done changed from 0 to 100

resolved