

Rosetta Stone Project - Tasks #1569

Migrate test suites from lift to fiveam

07/22/2013 01:31 AM - J. Moringen

Status:	New	Start date:	07/22/2013
Priority:	Normal	Due date:	
Assignee:	J. Moringen	% Done:	0%
Category:	Tests	Estimated time:	0.00 hour
Target version:	rosetta-0.4		

Description

Affected systems

- rosetta-cl
- rosetta-esrap-util
- rosetta-lcm-cl
- rosetta-protobuf-cl
- rosetta-ros-cl
- rosetta-units-cl
- rosetta-yarp-cl

History

#1 - 04/10/2017 08:09 PM - J. Moringen

- Target version changed from rosetta-0.3 to rosetta-0.4