

Robotics Systems Commons - Tasks #166

Make windows subprocess test meaningful

01/04/2011 01:07 AM - J. Wienke

Status:	New	Start date:	01/04/2011
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:	Subprocess	Estimated time:	1.20 hour
Target version:	rsb-1.0		
Description			
Remove the current stub			
Related issues:			
Related to Robotics Systems Commons - Bug # 810: Windows Subprocess Test crea...		Resolved	01/20/2012

History

#1 - 01/05/2011 10:21 PM - J. Wienke

- Target version set to 0.2

#2 - 05/27/2011 03:25 PM - J. Wienke

- Target version changed from 0.2 to 0.3

#3 - 06/14/2011 11:41 AM - J. Wienke

- Target version changed from 0.3 to 0.4

#4 - 09/08/2011 11:08 AM - J. Wienke

- Target version changed from 0.4 to 0.5

#5 - 10/22/2011 01:29 AM - J. Moringen

- Target version changed from 0.5 to 0.6

#6 - 03/05/2012 11:04 AM - J. Moringen

- Target version changed from 0.6 to 0.7

Postponed to allow 0.6 release.

#7 - 05/28/2013 11:37 AM - J. Wienke

- Target version changed from 0.7 to rsb-0.10

#8 - 12/10/2013 11:47 PM - J. Moringen

- Target version changed from rsb-0.10 to rsb-0.11

#9 - 11/21/2014 12:00 AM - J. Moringen

- Target version changed from rsb-0.11 to rsb-0.12

#10 - 04/27/2015 11:16 AM - J. Wienke

- Target version changed from rsb-0.12 to rsb-1.0