

# Automated Build Generator - Enhancement #1856

## SVN checks out too many folders for analysis

04/24/2014 10:42 AM - J. Wienke

<b>Status:</b>	Resolved	<b>Start date:</b>	04/24/2014
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	J. Moringen	<b>% Done:</b>	100%
<b>Category:</b>	Project Analysis	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	0.2		

### Description

E.g for the project flexirob-vdemorunner the following path is checked out: <https://projects.cor-lab.org/svn/flexirob/modules>, which creates a lot of overhead.

### History

#### #1 - 04/25/2014 12:52 PM - J. Moringen

- Status changed from New to Resolved
- % Done changed from 0 to 100

Fixed in commit:6abe39e0.

#### #2 - 04/25/2014 12:54 PM - J. Moringen

- Target version set to 0.2