

Robotics Service Bus - Tasks #196

Test for consistent option file parsing

02/17/2011 06:01 PM - J. Wienke

Status:	Resolved	Start date:	02/17/2011
Priority:	Normal	Due date:	
Assignee:	J. Moringen	% Done:	100%
Category:	Language Integration	Estimated time:	2.00 hours
Target version:	0.2		
Description			
Every language must accept the options files and their contents.			
Related issues:			
Blocked by Robotics Service Bus - Enhancement # 298: Adapt configuration mech...		Resolved	05/16/2011

Associated revisions

Revision a0c7c8e2 - 05/23/2011 09:00 PM - J. Moringen

Integration test for configuration option parsing

refs #196

- cpp/CMakeLists.txt: added an executable built from cpp/config.cpp
- cpp/config.cpp: new file; C++ configuration parsing test
- lisp/config.lisp: new file; Lisp configuration parsing test
- python/config.py: new file; Python configuration parsing test
- test/config-smoke.conf: new file; example configuration file for parsing smoke test
- test/config-smoke.expected: new file; expected output for parsing smoke test
- test/integrationtest.py: add test cases testConfigurationLANG for all languages

Revision 44d18a64 - 05/23/2011 09:03 PM - J. Moringen

Re-enabled accidentally disabled test in test/integrationtest.py

refs #196

- test/integrationtest.py: re-enabled accidentally disabled testCommunicationLANG1LANG2 test cases

Revision dc57db6f - 05/23/2011 11:35 PM - J. Moringen

Added support for Java in configuration test

fixes #196

- java/CMakeLists.txt: added files java/config.java and java/config.sh.in
- java/config.java: new file; stub for Java configuration test program
- java/config.sh.in: new file; template for shell-script for configuration test case

History

#1 - 05/16/2011 02:32 PM - J. Wienke

- Target version set to 0.2

#2 - 05/16/2011 06:47 PM - J. Wienke

- *Estimated time set to 2.00*

First basic test could simply be to let spread operate on a non-standard port.

#3 - 05/23/2011 08:58 PM - J. Moringen

- *Status changed from New to In Progress*

- *Assignee set to J. Moringen*

#4 - 05/23/2011 11:35 PM - J. Moringen

- *Status changed from In Progress to Resolved*

- *% Done changed from 0 to 100*

Applied in changeset r1136.