

Robotics Service Bus - Tasks #241

Tasks # 240 (Resolved): Refactor C++ Implementation to 2011-04-13 Domain Model

Renaming of core classes

04/13/2011 06:09 PM - J. Wienke

Status:	Resolved	Start date:	04/13/2011
Priority:	Normal	Due date:	
Assignee:	J. Wienke	% Done:	100%
Category:	C++	Estimated time:	0.00 hour
Target version:			
Description			
<ul style="list-style-type: none">- Subscriber -> Listener- Publisher -> Informer- RSBEvent -> Event- RSBFactory -> Factory- RSBException -> Exception- TransportFactory -> Factory- Port -> Connector- EventProcessor -> EventProcessingStrategy- AbstractConverter -> Converter- AbstractFilter -> Filter- SpreadPort -> Connector- ConverterCollection -> Repository			

Associated revisions

Revision 39d7b2df - 04/14/2011 03:53 PM - J. Wienke

publisher -> informer

refs #241

Revision e50769c1 - 04/14/2011 04:11 PM - J. Wienke

RSBFactory -> Factory

refs #241

Revision 87801818 - 04/14/2011 04:21 PM - J. Wienke

RSBException -> Exception

refs #241

Revision 1fbc476d - 04/14/2011 04:24 PM - J. Wienke

RSBVersion -> Version

refs #241

Revision d1257cb6 - 04/14/2011 04:43 PM - J. Wienke

Port -> Connector

refs #241

History

#1 - 04/13/2011 06:21 PM - J. Wienke

- *Category set to C++*

#2 - 04/14/2011 02:49 PM - J. Wienke

- *Status changed from New to In Progress*

#3 - 04/14/2011 03:33 PM - J. Wienke

subscriber -> listenre r596

#4 - 04/14/2011 03:33 PM - J. Wienke

- *% Done changed from 0 to 10*

#5 - 04/14/2011 03:53 PM - J. Wienke

- *% Done changed from 10 to 20*

#6 - 04/14/2011 04:43 PM - J. Wienke

- *% Done changed from 20 to 50*

#7 - 04/14/2011 05:11 PM - J. Wienke

- *Status changed from In Progress to Resolved*

- *% Done changed from 50 to 100*

#8 - 04/14/2011 08:51 PM - J. Wienke

- *Assignee set to J. Wienke*