

Robotics Service Bus - Tasks #293

Integrate Java in integration test

05/12/2011 03:14 PM - J. Wienke

Status:	Resolved	Start date:	05/12/2011
Priority:	Urgent	Due date:	
Assignee:	J. Wienke	% Done:	100%
Category:	Language Integration	Estimated time:	3.00 hours
Target version:	0.2		
Description			

Associated revisions

Revision e427049e - 05/16/2011 06:45 PM - J. Wienke

Integrate java into IntegrationTest

fixes #293

History

#1 - 05/13/2011 08:00 PM - J. Wienke

- Status changed from New to In Progress
- Assignee set to J. Wienke

#2 - 05/16/2011 02:09 PM - J. Wienke

- Priority changed from Normal to Urgent

#3 - 05/16/2011 02:33 PM - J. Wienke

- Target version set to 0.2

#4 - 05/16/2011 06:46 PM - J. Wienke

- Status changed from In Progress to Resolved
- % Done changed from 0 to 100

Applied in changeset r849.