

Robotics Service Bus - Tasks #334

Version bump

05/27/2011 01:11 PM - J. Wienke

Status:	Resolved	Start date:	05/27/2011
Priority:	Normal	Due date:	
Assignee:	J. Moringen	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	0.3		
Description			
to 0.3 required.			

Associated revisions

Revision af48674d - 05/27/2011 03:24 PM - J. Wienke

version bump to 0.3.0

refs #334

Revision baec960 - 05/27/2011 03:30 PM - J. Wienke

version bump to 0.3.0

refs #334

Revision f8657219 - 05/27/2011 03:31 PM - J. Wienke

version bump to 0.3.0

refs #334

Revision 2836c070 - 05/27/2011 03:43 PM - J. Moringen

Version bump in cl-rsb.asd

fixes #334

- cl-rsb.asd (system cl-rsb): version bump 0.2 -> 0.3
- (system cl-rsb-test): likewise
- (system connection cl-rsb-and-cl-spread): likewise
- (system connection cl-rsb-and-cl-protobuf): likewise
- (system connection cl-rsb-and-cxml-stp-and-xpath): likewise
- (system connection cl-rsb-and-cxml-location): likewise

History

#1 - 05/27/2011 03:21 PM - J. Wienke

- Status changed from New to In Progress

#2 - 05/27/2011 03:22 PM - J. Wienke

- Assignee set to J. Wienke

#3 - 05/27/2011 03:32 PM - J. Wienke

- Assignee changed from J. Wienke to J. Moringen
- % Done changed from 0 to 80

cl is still missing, everything else is bumped.

#4 - 05/27/2011 03:47 PM - J. Moringen

- Status changed from In Progress to Resolved
- % Done changed from 80 to 100

Applied in changeset r1251.