

RSBag - Tasks #509

Create a protocol buffer message for serialized events

08/18/2011 06:24 PM - J. Moringen

| | | | |
|--|-------------|------------------------|-------------------|
| Status: | Resolved | Start date: | 08/18/2011 |
| Priority: | Normal | Due date: | 08/22/2011 |
| Assignee: | J. Moringen | % Done: | 100% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | 0.6 | | |
| Description | | | |
| Related issues: | | | |
| Related to Robotics Service Bus - Tasks # 516: Reorganize files and directori... | | Resolved | 08/19/2011 |
| Related to Robotics Service Bus - Bug # 375: Fragmentation: Do not transmit f... | | Resolved | 06/20/2011 |
| Related to RSBag - Tasks # 684: Adapt to new event serialization IDL | | Resolved | 10/27/2011 |

History

#1 - 08/19/2011 12:33 AM - J. Moringen

- Status changed from *New* to *In Progress*
- Assignee set to *J. Moringen*
- Target version set to *rsb-0.10*

#2 - 08/19/2011 12:54 AM - J. Moringen

- Status changed from *In Progress* to *Resolved*
- % Done changed from *0* to *100*

Applied in changeset r22.

#3 - 10/27/2011 08:26 PM - J. Moringen

- Target version changed from *rsb-0.10* to *rsb-0.7*

#4 - 10/27/2011 08:26 PM - J. Moringen

- Status changed from *Resolved* to *In Progress*
- % Done changed from *100* to *60*

#5 - 10/28/2011 02:00 PM - J. Moringen

- Status changed from *In Progress* to *Resolved*
- % Done changed from *60* to *100*

No longer necessary due to #375.

#6 - 11/18/2011 02:45 PM - S. Wrede

- Target version changed from *rsb-0.7* to *0.6*