

RSBag - Tasks #510

Create cl-rsbag build job

08/18/2011 07:02 PM - J. Moringen

Status:	Resolved	Start date:	08/18/2011
Priority:	Normal	Due date:	08/22/2011
Assignee:	J. Moringen	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:			
Description			

History

#1 - 08/19/2011 12:33 AM - J. Moringen

- Status changed from New to In Progress
- Target version set to rsb-0.10
- % Done changed from 0 to 70

#2 - 08/22/2011 05:57 PM - J. Moringen

- Status changed from In Progress to Resolved
- % Done changed from 70 to 100

<https://ci.cor-lab.de/job/rsbag-cl>

<https://ci.cor-lab.de/job/rsbag-tools-cl>

#3 - 10/27/2011 08:27 PM - J. Moringen

- Target version deleted (rsb-0.10)