

RSBag - Tasks #511

Implement bag-record tool

08/18/2011 07:03 PM - J. Moringen

Status:	Resolved	Start date:	08/18/2011
Priority:	Normal	Due date:	08/22/2011
Assignee:	J. Moringen	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:			
Description			

History

#1 - 08/18/2011 07:04 PM - J. Moringen

- Subject changed from *implement bag-record tool* to *Implement bag-record tool*

#2 - 08/23/2011 11:53 PM - J. Moringen

- Status changed from *In Progress* to *Resolved*

- % Done changed from *50* to *100*

Available here:

- [0.4 i686](#)
- [0.4 x86_64](#)
- [0.5 i686](#)
- [0.5 x86_64](#)

#3 - 08/26/2011 04:29 AM - J. Moringen

- Project changed from *Robotics Service Bus* to *RSBag*

- Category deleted (*Common Lisp Tools*)