

## RSBag - Tasks #513

### Implement bag-info tool

08/18/2011 07:05 PM - J. Moringen

<b>Status:</b>	Resolved	<b>Start date:</b>	08/18/2011
<b>Priority:</b>	Low	<b>Due date:</b>	08/22/2011
<b>Assignee:</b>	J. Moringen	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Description</b>			

#### History

---

##### #1 - 08/23/2011 11:52 PM - J. Moringen

- Status changed from New to Resolved
- % Done changed from 0 to 100

Available here:

- [0.4 i686](#)
- [0.4 x86\\_64](#)
- [0.5 i686](#)
- [0.5 x86\\_64](#)

##### #2 - 08/26/2011 04:29 AM - J. Moringen

- Project changed from Robotics Service Bus to RSBag
- Category deleted (Common Lisp Tools)