

## Robotics Service Bus - Tasks #529

### Organize CoR-Lab Colloq Slot for RSB Introduction

08/31/2011 03:08 PM - S. Wrede

<b>Status:</b>	Resolved	<b>Start date:</b>	08/31/2011
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	S. Wrede	<b>% Done:</b>	100%
<b>Category:</b>	Documentation	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>			
<b>Description</b>			

#### History

---

##### #1 - 08/31/2011 10:11 PM - S. Wrede

- Status changed from New to In Progress

Asked Alicia...

##### #2 - 09/12/2011 10:20 AM - S. Wrede

- Category set to Documentation

- % Done changed from 0 to 70

Discussed with Alicia. Proposal is: 25.10. Would that generally be OK with you, Jan and / or Johannes? (Not implying any responsibilities for now)

##### #3 - 09/20/2011 08:45 PM - S. Wrede

25th of October, 2pm fixed with Alicia.

##### #4 - 09/20/2011 08:46 PM - S. Wrede

- Status changed from In Progress to Resolved

- % Done changed from 70 to 100