

Robotics Systems Types - Tasks #858

Tasks # 843 (Resolved): Initial Release

Move IDLs sandbox -> stable

02/07/2012 04:45 PM - J. Moringen

Status:	Resolved	Start date:	02/07/2012
Priority:	Normal	Due date:	
Assignee:	J. Moringen	% Done:	100%
Category:	protocol	Estimated time:	0.00 hour
Target version:	1.0		
Description			
1. TaskState 2. geometry/* 3. XOPData (Change package rst.rsb.xml -> rst.xml) 4. timing/timestamp (after specification)			

Associated revisions

Revision 14dfe6df - 02/07/2012 05:23 PM - J. Moringen

Moved several types sandbox -> stable

fixes #858

- proto/stable/rst/geometry/*.proto: moved
proto/sandbox/rst/geometry/*.proto ->
proto/stable/rst/geometry/*.proto
- proto/stable/rst/communicationpatterns/TaskState.proto: moved
proto/sandbox/rst/communicationpatterns/TaskState.proto ->
proto/stable/rst/communicationpatterns/TaskState.proto
- proto/stable/rst/xml/XOPData.proto: moved
proto/sandbox/rst/rsb/xml/XOPData.proto ->
proto/stable/rst/xml/XOPData.proto
- proto/stable/rst/timing/Timestamp.proto: moved
proto/sandbox/rst/timing/Timestamp.proto ->
proto/stable/rst/timing/Timestamp.proto

History

#1 - 02/07/2012 05:24 PM - J. Moringen

- Status changed from New to Resolved
- % Done changed from 0 to 100

Applied in changeset r203.