

Robotics Service Bus - Tasks #920

Release version 0.6

03/02/2012 08:10 PM - J. Moringen

Status:	Closed	Start date:	03/02/2012
Priority:	Normal	Due date:	03/05/2012
Assignee:	J. Moringen	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:	0.6		

Description

1. Create branches
 - project:rsc
 - project:rsb
 - project:rsbag
 - project:rsb-xml
 - project:rsb-gstreamer
 - project:rsbtimesync
2. Create build jobs (see <https://support.cor-lab.org/issues/377>)
3. Version bump
4. Close version version:0.6
5. Announce release
 - In project:rsc redmine ?
 - In project:rsb redmine
 - ~~In project:rsbag redmine~~
 - ~~In project:rsb-xml redmine~~
 - ~~In project:rsb-gstreamer~~
 - ~~In project:rsbtimesync~~
 - On the mailing list

Related issues:

Blocked by Robotics Service Bus - Bug # 760: Merging of multiple configuratio...	Rejected	12/13/2011
Blocked by Robotics Service Bus - Feature # 727: Implement Connector Subsystem	Resolved	11/18/2011
Blocked by RSBag - Bug # 867: Include IDL in channel format field	Resolved	02/08/2012

Associated revisions

Revision 61 - 03/05/2012 11:06 AM - J. Moringen

0.6 branch; refs #920

Revision 586a3879 - 03/05/2012 11:06 AM - J. Moringen

0.6 branch; refs #920

Revision c8ce909a - 03/05/2012 02:28 PM - J. Moringen

Version bump 0.6.0 -> 0.7.0 in all sub-projects

refs #920

- protocol/CMakeLists.txt: changed RSB_PROTOCOL_VERSION_MINOR 6 -> 7
- cl/cl-rsb/cl-rsb.asd: changed version-minor 6 -> 7
- cl/cl-rsb-tools/cl-rsb-*.asd: likewise
- cl/cl-rsb-xml/cl-rsb-xml.asd: likewise

- cl/cl-rsb-yarp/cl-rsb-yarp.asd: likewise
- cpp/core/CMakeLists.txt: changed RSB_VERSIN_MINOR 6 -> 7
- java/core/build.xml: changed project/@property[name=version] 6 -> 6
- python/core/setup.py: changed version '0.6.0' -> '0.7.0'
- manual/conf.py.in: changed version '0.6' -> '0.7'; changed release '0.6.0' -> '0.7.0'

Revision d9ca2ed3 - 03/05/2012 02:28 PM - J. Moringen

Version bump 0.6.0 -> 0.7.0 in all sub-projects

refs #920

- protocol/CMakeLists.txt: changed RSB_PROTOCOL_VERSION_MINOR 6 -> 7
- cl/cl-rsb/cl-rsb.asd: changed version-minor 6 -> 7
- cl/cl-rsb-tools/cl-rsb-*.asd: likewise
- cl/cl-rsb-xml/cl-rsb-xml.asd: likewise
- cl/cl-rsb-yarp/cl-rsb-yarp.asd: likewise
- cpp/core/CMakeLists.txt: changed RSB_VERSIN_MINOR 6 -> 7
- java/core/build.xml: changed project/@property[name=version] 6 -> 6
- python/core/setup.py: changed version '0.6.0' -> '0.7.0'
- manual/conf.py.in: changed version '0.6' -> '0.7'; changed release '0.6.0' -> '0.7.0'

Revision f558f284 - 03/05/2012 02:28 PM - J. Moringen

Version bump 0.6.0 -> 0.7.0 in all sub-projects

refs #920

- protocol/CMakeLists.txt: changed RSB_PROTOCOL_VERSION_MINOR 6 -> 7
- cl/cl-rsb/cl-rsb.asd: changed version-minor 6 -> 7
- cl/cl-rsb-tools/cl-rsb-*.asd: likewise
- cl/cl-rsb-xml/cl-rsb-xml.asd: likewise
- cl/cl-rsb-yarp/cl-rsb-yarp.asd: likewise
- cpp/core/CMakeLists.txt: changed RSB_VERSIN_MINOR 6 -> 7
- java/core/build.xml: changed project/@property[name=version] 6 -> 6
- python/core/setup.py: changed version '0.6.0' -> '0.7.0'
- manual/conf.py.in: changed version '0.6' -> '0.7'; changed release '0.6.0' -> '0.7.0'

Revision 1c07a4d6 - 03/05/2012 02:28 PM - J. Moringen

Version bump 0.6.0 -> 0.7.0 in all sub-projects

refs #920

- protocol/CMakeLists.txt: changed RSB_PROTOCOL_VERSION_MINOR 6 -> 7
- cl/cl-rsb/cl-rsb.asd: changed version-minor 6 -> 7
- cl/cl-rsb-tools/cl-rsb-*.asd: likewise
- cl/cl-rsb-xml/cl-rsb-xml.asd: likewise
- cl/cl-rsb-yarp/cl-rsb-yarp.asd: likewise
- cpp/core/CMakeLists.txt: changed RSB_VERSIN_MINOR 6 -> 7
- java/core/build.xml: changed project/@property[name=version] 6 -> 6
- python/core/setup.py: changed version '0.6.0' -> '0.7.0'
- manual/conf.py.in: changed version '0.6' -> '0.7'; changed release '0.6.0' -> '0.7.0'

Revision 20b2a8a1 - 03/05/2012 02:28 PM - J. Moringen

Version bump 0.6.0 -> 0.7.0 in all sub-projects

refs #920

- protocol/CMakeLists.txt: changed RSB_PROTOCOL_VERSION_MINOR 6 -> 7
- cl/cl-rsb/cl-rsb.asd: changed version-minor 6 -> 7
- cl/cl-rsb-tools/cl-rsb-*.asd: likewise
- cl/cl-rsb-xml/cl-rsb-xml.asd: likewise
- cl/cl-rsb-yarp/cl-rsb-yarp.asd: likewise
- cpp/core/CMakeLists.txt: changed RSB_VERSIN_MINOR 6 -> 7
- java/core/build.xml: changed project/@property[name=version] 6 -> 6
- python/core/setup.py: changed version '0.6.0' -> '0.7.0'
- manual/conf.py.in: changed version '0.6' -> '0.7'; changed release '0.6.0' -> '0.7.0'

Revision 3b2934d9 - 03/05/2012 02:28 PM - J. Moringen

Version bump 0.6.0 -> 0.7.0 in all sub-projects

refs #920

- protocol/CMakeLists.txt: changed RSB_PROTOCOL_VERSION_MINOR 6 -> 7
- cl/cl-rsb/cl-rsb.asd: changed version-minor 6 -> 7
- cl/cl-rsb-tools/cl-rsb-*.asd: likewise
- cl/cl-rsb-xml/cl-rsb-xml.asd: likewise
- cl/cl-rsb-yarp/cl-rsb-yarp.asd: likewise
- cpp/core/CMakeLists.txt: changed RSB_VERSIN_MINOR 6 -> 7
- java/core/build.xml: changed project/@property[name=version] 6 -> 6
- python/core/setup.py: changed version '0.6.0' -> '0.7.0'
- manual/conf.py.in: changed version '0.6' -> '0.7'; changed release '0.6.0' -> '0.7.0'

Revision 548477d9 - 03/05/2012 02:28 PM - J. Moringen

Version bump 0.6.0 -> 0.7.0 in all sub-projects

refs #920

- protocol/CMakeLists.txt: changed RSB_PROTOCOL_VERSION_MINOR 6 -> 7
- cl/cl-rsb/cl-rsb.asd: changed version-minor 6 -> 7
- cl/cl-rsb-tools/cl-rsb-*.asd: likewise
- cl/cl-rsb-xml/cl-rsb-xml.asd: likewise
- cl/cl-rsb-yarp/cl-rsb-yarp.asd: likewise
- cpp/core/CMakeLists.txt: changed RSB_VERSIN_MINOR 6 -> 7
- java/core/build.xml: changed project/@property[name=version] 6 -> 6
- python/core/setup.py: changed version '0.6.0' -> '0.7.0'
- manual/conf.py.in: changed version '0.6' -> '0.7'; changed release '0.6.0' -> '0.7.0'

Revision 69f13a88 - 03/05/2012 02:33 PM - J. Moringen

Version bump 0.6.0 -> 0.7.0 in all sub-projects

refs #920

- protocol/CMakeLists.txt: changed RSB_PROTOCOL_VERSION_MINOR 5 -> 7
- cl/cl-rsbag/cl-rsbag.asd: changed version-minor 6 -> 7
- cl/cl-rsbag-tools/cl-rsbag-*.asd: likewise
- manual/conf.py.in: changed version '0.6' -> '0.7'; changed release '0.6.0' -> '0.7.0'

Revision e7d13625 - 03/05/2012 02:33 PM - J. Moringen

Version bump 0.6.0 -> 0.7.0 in all sub-projects

refs #920

- protocol/CMakeLists.txt: changed RSB_PROTOCOL_VERSION_MINOR 5 -> 7
- cl/cl-rsbag/cl-rsbag.asd: changed version-minor 6 -> 7
- cl/cl-rsbag-tools/cl-rsbag-*.asd: likewise
- manual/conf.py.in: changed version '0.6' -> '0.7'; changed release '0.6.0' -> '0.7.0'

Revision 80744345 - 03/05/2012 02:33 PM - J. Moringen

Version bump 0.6.0 -> 0.7.0 in all sub-projects

refs #920

- protocol/CMakeLists.txt: changed RSB_PROTOCOL_VERSION_MINOR 5 -> 7
- cl/cl-rsbag/cl-rsbag.asd: changed version-minor 6 -> 7
- cl/cl-rsbag-tools/cl-rsbag-*.asd: likewise
- manual/conf.py.in: changed version '0.6' -> '0.7'; changed release '0.6.0' -> '0.7.0'

Revision af635f7e - 03/05/2012 03:35 PM - J. Moringen

Fixed missing version bump in cl/cl-rsb-tools/cl-rsb-tools-info.asd

refs #920

- cl/cl-rsb-tools/cl-rsb-tools-info.asd: changed **version-minor** 6 -> 7; accidentally omitted in r3410

Revision 5343c548 - 03/06/2012 02:42 PM - J. Moringen

Changed version 0.5.0 -> 0.7.0 in matlab/build.xml

refs #920

- matlab/build.xml (project/@property[name="version"]): changed 0.5.0 -> 0.7.0; seems to have been forgotten in previous release as well

Revision e906ba22 - 03/06/2012 02:43 PM - J. Moringen

Changed version 0.5.0 -> 0.6.0 in matlab/build.xml

refs #920

- matlab/build.xml (project/@property[name="version"]): changed 0.5.0 -> 0.6.0; seems to have been forgotten in previous release

History

#1 - 03/02/2012 08:10 PM - J. Moringen

- *Due date changed from 10/24/2011 to 03/05/2012*
- *Start date changed from 10/21/2011 to 03/02/2012*

#2 - 03/05/2012 02:12 AM - J. Moringen

- *Description updated*
- *% Done changed from 10 to 20*

#3 - 03/05/2012 02:45 AM - J. Moringen

- *Description updated*

- % Done changed from 20 to 30

#4 - 03/05/2012 03:39 AM - J. Moringen

- Description updated

- % Done changed from 30 to 40

#5 - 03/05/2012 07:55 AM - J. Wienke

we should have an rsc release as well. but there is one issue about the periodic task left open. no idea what to do with that.

#6 - 03/05/2012 10:24 AM - J. Moringen

Can we just postpone the fix?

#7 - 03/05/2012 10:46 AM - J. Moringen

- Description updated

#8 - 03/05/2012 10:48 AM - J. Moringen

- Description updated

- % Done changed from 40 to 50

#9 - 03/05/2012 10:58 AM - J. Wienke

Jan Moringen wrote:

| *Can we just postpone the fix?*

I am not sure. Arne did not reply to my question. It is issue #187.

#10 - 03/05/2012 11:07 AM - S. Wrede

I postponed #187. As there was no activity for some months, I would consider this as a matter of optimization. Hence, it should not block the release.

#11 - 03/05/2012 11:07 AM - J. Moringen

- Description updated

#12 - 03/05/2012 11:27 AM - J. Moringen

- Description updated

#13 - 03/05/2012 11:27 AM - J. Moringen

- Description updated

#14 - 03/05/2012 12:44 PM - J. Moringen

- Description updated

- % Done changed from 50 to 70

#15 - 03/05/2012 02:43 PM - J. Moringen

- Description updated

- % Done changed from 70 to 90

#16 - 03/06/2012 08:14 PM - J. Moringen

- Status changed from *In Progress* to *Closed*

- % Done changed from 90 to 100

#17 - 03/06/2012 08:15 PM - J. Moringen

- Description updated