

Robotics Service Bus - Feature #97

Replace log4cxx with RSC logging

08/30/2010 05:38 PM - S. Wrede

Status:	Resolved	Start date:	08/30/2010
Priority:	Normal	Due date:	
Assignee:	S. Wrede	% Done:	100%
Category:	C++	Estimated time:	1.00 hour
Target version:			
Description			
to spare the dependencies			

History

#1 - 08/30/2010 08:43 PM - S. Wrede

- Status changed from New to Resolved
- % Done changed from 0 to 100

Additionally needed to fix compilation / installation due to src folder refactoring.