

Automated Build Generator - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category	% Done
1663	Feature	Resolved	Normal	Utilize distribution information to load relevant project files	J. Moringen	04/28/2014 01:00 AM	Processing Model	100
1666	Feature	Resolved	Normal	Allow setting/overwriting values of variables from the commandline	J. Moringen	04/29/2014 07:35 AM	User Interface	100
1667	Feature	New	Normal	Specify variable values for all projects in a distribution	J. Moringen	02/23/2017 11:36 AM	Data Model	0
1668	Feature	Rejected	Normal	Support projects without SCM repository	J. Moringen	04/27/2014 04:27 PM	Project Analysis	0
1670	Feature	Resolved	Urgent	Allow specifying revision in addition to branches and tags	J. Moringen	03/17/2016 01:06 AM	Project Analysis	100
1671	Enhancement	Resolved	Normal	Remove/rename the dreaded "bla-name" variable	J. Moringen	02/18/2015 03:01 AM	Description Language	100
1673	Feature	Resolved	Normal	Change CLI to provide SVN/git-like subcommands for different tasks	J. Moringen	05/22/2018 04:18 PM	User Interface	100
1676	Tasks	In Progress	Normal	Support repository authentication for parsing	J. Moringen	02/23/2017 11:36 AM	User Interface	10
1678	Bug	Resolved	Normal	CMake dependency parsing gets confused when package name is a variable	J. Moringen	02/23/2017 11:28 AM	Project Analysis	100
1679	Enhancement	Resolved	Normal	Reduce error output volume	J. Moringen	01/30/2014 07:25 PM	User Interface	100
1680	Enhancement	Resolved	Normal	Change description language	J. Moringen	01/18/2019 08:01 PM	Description Language	100
1681	Enhancement	Rejected	Normal	Pass password request to the user	J. Moringen	03/21/2014 05:30 PM	User Interface	0
1682	Bug	New	Normal	Temporary project directories in /tmp are not cleaned	J. Moringen	02/23/2017 11:35 AM	Project Analysis	0
1683	Feature	Resolved	Normal	Cache results of analysing projects	J. Moringen	09/27/2016 10:00 AM	Processing Model	100
1684	Feature	Resolved	Normal	Implement "includes" relation for distributions	J. Moringen	01/10/2019 06:27 PM	Data Model	100
1730	Tasks	New	Normal	Rename concepts according to toolkit data-model discussion	J. Moringen	02/23/2017 11:34 AM	Data Model	0
1819	Bug	Resolved	Low	Fix warning of Jenkins Subversion SCM Plugin	J. Moringen	09/28/2015 11:40 AM		100
1821	Bug	Resolved	Normal	No dependencies found for cca-oncilla	J. Moringen	04/25/2014 12:54 PM	Project Analysis	100
1840	Enhancement	Resolved	Normal	Report syntax errors before starting the lengthy analysis process	J. Moringen	04/28/2014 01:00 AM	User Interface	100
1841	Enhancement	Resolved	High	Provide a command line switch to move the temp directory	J. Moringen	04/27/2014 04:00 AM	User Interface	100
1842	Enhancement	Resolved	Normal	Make errors of failing sub-commands visible	J. Moringen	04/25/2014 12:54 PM	User Interface	100
1843	Enhancement	Resolved	Normal	Mention the underlying project for every reported error	J. Moringen	04/25/2014 03:20 PM	User Interface	100
1847	Bug	Resolved	Normal	pkg-config dependency not found	J. Moringen	04/25/2014 12:54 PM	Project Analysis	100
1848	Enhancement	Rejected	Normal	Do not remove repository credentials while regenerating a job	J. Moringen	09/11/2014 02:14 PM	Jenkins API	0
1850	Enhancement	Resolved	Low	Allow to switch off the --depth option for git clone	J. Moringen	04/29/2014 01:20 PM	Project Analysis	100
1851	Bug	Closed	Normal	Job descriptions from redmine are wrong	J. Moringen	03/25/2015 02:32 PM	Template	0
1852	Enhancement	New	Normal	Generate redmine repository viewer into jenkins subversion plugin	J. Moringen	02/23/2017 11:34 AM	Jenkins API	0
1854	Bug	Resolved	Normal	rci-lwr does not resolve dependency to kdl	J. Moringen	04/25/2014 03:10 PM	Project Analysis	100
1855	Enhancement	Resolved	Normal	Set PKG_CONFIG_PATH in non-cpp CMake projects	J. Moringen	04/25/2014 12:54 PM	Template	100
1856	Enhancement	Resolved	Normal	SVN checks out too many folders for analysis	J. Moringen	04/25/2014 12:54 PM	Project Analysis	100
1857	Feature	Resolved	Normal	Provide a project type or an option to specify a project without any repository	J. Moringen	04/25/2014 01:01 PM	Processing Model	100
1858	Enhancement	Resolved	Normal	Use -l option for svn log	J. Moringen	04/27/2014 02:10 AM	Project Analysis	100
1873	Feature	New	Normal	Analyse projects provided by respective platform	J. Moringen	02/23/2017 11:34 AM	Project Analysis	50
1874	Feature	In Progress	Normal	Analyse projects provided by Debian packages	J. Moringen	02/23/2017 11:34 AM	Project Analysis	50
1879	Bug	Resolved	Normal	Just \$ (i.e. not \${}) should not need escaping	J. Moringen	10/23/2014 06:20 PM	Description Language	100
1880	Bug	Closed	Normal	Behavior of @{... []}] seems wrong	J. Moringen	02/04/2015 12:42 PM	Description Language	0
1883	Enhancement	Resolved	Normal	Show help message in case of wrong command line options	J. Moringen	09/30/2015 11:00 AM	User Interface	100
1884	Enhancement	Resolved	Normal	Add an option to disable the error ignores in the generated build flow	J. Moringen	05/20/2014 09:30 PM	Jenkins API	100
1886	Bug	Resolved	Normal	--delete-other does not delete distribution jobs	J. Moringen	10/23/2014 06:38 PM	Jenkins API	100
1887	Bug	Resolved	Normal	BiorobCMakeUtilsConfig is analyzed incorrectly	J. Moringen	02/17/2017 06:54 PM	Project Analysis	100
1892	Bug	Resolved	High	Do not silently ignore undefined variables	J. Moringen	10/01/2015 02:50 PM	Processing Model	100

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category	% Done
1915	Bug	Resolved	Normal	Variant matching in template ignores variant variable in distribution files	J. Moringen	02/18/2015 03:01 AM	Processing Model	100
1916	Bug	Rejected	Normal	Referencing a non-existing variable in freestyle shell.command results in no build step	J. Moringen	07/15/2014 03:33 PM	Processing Model	0
1934	Tasks	Rejected	Normal	Allow to specify tags for SVN	J. Moringen	09/30/2016 10:51 AM		0
1983	Bug	Resolved	Normal	--non-interactive option for subversion prevents authentication using kwallet and gnome keyring	J. Moringen	10/09/2014 04:20 PM	Project Analysis	100
1984	Enhancement	Resolved	Normal	Use credentials plugin for authenticating SCM access	J. Moringen	09/30/2016 10:48 AM	Jenkins API	100
1989	Feature	Resolved	Normal	Implement archive download as an scm mechanism	J. Moringen	10/02/2015 11:17 AM	Project Analysis	100
1990	Tasks	New	Normal	Represent parallelism constraints of build systems	J. Moringen	02/23/2017 11:34 AM		0
1991	Bug	Resolved	Normal	Rsbam project causes generator to hang	J. Moringen	09/13/2014 11:11 AM	Project Analysis	100
1996	Feature	New	Low	When running in interactive mode, offer restarts in case of errors	J. Moringen	02/23/2017 11:34 AM	User Interface	0
2004	Feature	Resolved	Normal	Support analysis of projects referenced with Maven sub modules	J. Moringen	09/24/2014 08:26 PM	Project Analysis	100
2017	Bug	Resolved	Normal	Generator fails with UTF-8 stream decoding error	J. Moringen	09/26/2014 04:40 PM	Project Analysis	100
2018	Bug	Resolved	Normal	Analysis of maven project reports empty XML node	J. Moringen	09/24/2014 08:24 PM	Project Analysis	100
2021	Bug	Resolved	Normal	Projects that contain pom.xml and CMakeLists.txt get treated as maven project only	J. Moringen	10/09/2014 01:10 PM	Project Analysis	100
2022	Bug	Rejected	Normal	Incorrect pkg-config requirement extraction for cmake-cpp projects	J. Moringen	09/24/2014 12:14 PM	Project Analysis	0
2027	Bug	Resolved	Normal	Analysis of some maven projects hangs in a loop	J. Moringen	09/26/2014 04:40 PM	Project Analysis	100
2028	Bug	Resolved	Normal	Maven analysis fails to expand property ref	J. Moringen	09/26/2014 06:04 PM	Project Analysis	100
2031	Feature	Closed	Low	Support SCP-like repository locations for git?	J. Moringen	10/02/2014 04:42 PM	Description Language	0
2045	Enhancement	Resolved	Normal	Allow timeout aspect to be switched off with a false timeout	J. Moringen	10/07/2014 03:00 PM	Jenkins API	100
2157	Bug	Resolved	Normal	rsb-dependency in rsbag-python not detected	J. Moringen	03/26/2015 04:57 PM	Project Analysis	100
2159	Bug	Resolved	Normal	Analysis of maven version ranges does not work correctly	J. Moringen	01/16/2015 04:20 PM	Project Analysis	100
2161	Bug	Resolved	Normal	Build-Generator 0.4.31 does not generate syntactically correct environment variables	J. Moringen	01/23/2015 08:30 AM	Project Analysis	100
2172	Bug	Resolved	Normal	Missing constraint between untar step and copy artifacts in dependency-download aspect	J. Moringen	02/11/2015 03:20 PM		100
2173	Feature	Resolved	Normal	Allow to pass json arrays as variables via cmdline	J. Moringen	10/04/2016 08:40 PM	User Interface	100
2174	Bug	Resolved	Normal	Do not use /label=\$label for non-matrix projects in dependency-download aspect	J. Moringen	09/30/2016 10:47 AM		100
2175	Tasks	Resolved	Normal	Make build-flow generation conditional on a variable	J. Moringen	03/26/2015 04:59 PM	User Interface	100
2176	Bug	Resolved	Normal	jobs conditions cannot react to command line variables	J. Moringen	02/23/2017 11:21 AM	Data Model	0
2177	Enhancement	Resolved	Normal	Remove 80 characters line length restriction for job descriptions	J. Moringen	02/11/2015 10:24 PM		100
2178	Enhancement	Resolved	Normal	Change python setuptools variable "python.site-packages-dir"	J. Moringen	02/13/2015 09:50 PM		100
2179	Enhancement	Resolved	Normal	Support xUnit plugin	J. Moringen	02/16/2015 08:17 PM	Jenkins API	100
2180	Tasks	Resolved	Normal	Make archive artifacts a custom aspect	J. Moringen	02/11/2015 08:10 PM		100
2182	Enhancement	Resolved	Normal	Support JUnit plugin	J. Moringen	02/16/2015 08:17 PM	Jenkins API	100
2188	Feature	Resolved	Normal	Check Jenkins version before generating	J. Moringen	05/22/2018 04:17 PM	Processing Model	100
2191	Bug	Resolved	Normal	Generator does not report commandline parsing errors properly	J. Moringen	03/26/2015 04:58 PM	User Interface	100
2304	Bug	Resolved	Normal	build-generator blocks with 100% cpu usage	J. Moringen	06/08/2015 08:57 AM	Deployment	100
2363	Bug	Resolved	High	Archive SCM type does not remove hidden files	J. Moringen	09/30/2016 10:47 AM		100
2402	Bug	Resolved	Normal	Allow setting "JRE Version" attribute of generated jobs	J. Moringen	10/02/2015 06:30 PM	Processing Model	100
2517	Bug	Resolved	Normal	Fix/document variable resolution order	J. Moringen	09/30/2016 10:47 AM	Processing Model	100
2518	Bug	Closed	Normal	extra-requires in template	J. Moringen	09/30/2016 10:50 AM	Processing Model	0
2519	Bug	Resolved	Normal	\$(next-value) and non-string values	J. Moringen	10/04/2016 07:00 PM	Processing Model	100
2520	Bug	Resolved	Urgent	dependencies reported to jenkins for CI	J. Moringen	09/30/2016 10:46 AM		100
2557	Feature	New	Normal	Automatically generate "Generate Distribution" Job	J. Moringen	02/23/2017 11:33 AM	Deployment	0

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category	% Done
2578	Bug	Resolved	Normal	Unable to build C++ software in a prefix which has multiple versions of a required dependency	J. Moringen	09/30/2016 10:46 AM	Jenkins API	100
2581	Bug	Resolved	Normal	Better error message for multiple entries with the same project name in one distribution	J. Moringen	09/30/2016 10:46 AM	Project Analysis	100
2649	Bug	Closed	Normal	build-generator hangs	J. Moringen	09/30/2016 10:46 AM	Deployment	100
2650	Bug	Closed	Normal	setting cxxflags might be incompatible to CMAKE_BUILD_TYPE-induced settings	J. Moringen	09/30/2016 10:51 AM		0
2652	Bug	Resolved	Normal	dependency resolution fails for rsb-opencv	J. Moringen	09/30/2016 10:45 AM	Project Analysis	100
2653	Bug	Closed	Normal	`\${next-value}\${true}` evaluates true when previous value is defined as false	J. Moringen	09/30/2016 10:51 AM	Processing Model	0
2654	Bug	Resolved	Normal	Switching of repository type doesn't work	J. Moringen	09/30/2016 10:45 AM	Jenkins API	100
2665	Bug	Rejected	Normal	Memory fault with 32 bit build-generator in Arch Linux 64 bit	J. Moringen	09/30/2016 10:51 AM		0
2669	Bug	Resolved	Normal	Generation hangs during creation of distribution-prepare-rsb-nightly	J. Moringen	10/24/2016 12:26 PM		100
2671	Enhancement	Resolved	Normal	Invalid JSON / distribution file format leads to mass deletion of jobs	J. Moringen	10/25/2016 12:31 PM	User Interface	100
2708	Bug	Resolved	Normal	Invalidate analysis cache for new generator version	J. Moringen	02/23/2017 08:10 PM	Project Analysis	100
2714	Feature	Resolved	Normal	Online help for aspects	J. Moringen	02/23/2017 04:10 PM	User Interface	100
2742	Bug	Closed	Normal	allow easy rebuild of orchestration job	J. Moringen	10/13/2017 10:08 PM	Deployment	0
2745	Feature	In Progress	Normal	Orchestration	J. Moringen	11/21/2017 11:03 PM	Template	50
2752	Bug	Closed	Urgent	subdir builds	J. Moringen	05/17/2018 03:50 PM	Deployment	0
2754	Bug	Feedback	Normal	Bad Error Messages	J. Moringen	06/13/2018 11:15 AM	Project Analysis	0
2755	Bug	Resolved	Normal	Analysis does not consider CMake include() command	J. Moringen	08/28/2018 12:35 PM	Project Analysis	100
2756	Bug	In Progress	Normal	Suffix "d0" appended to branch name	J. Moringen	08/28/2018 11:17 PM	Project Analysis	0
2758	Feature	New	Normal	Add support for Xvfb Jenkins plugin	J. Moringen	09/10/2018 09:33 AM	Jenkins API	0
2783	Bug	Resolved	Normal	consider variable restrict-to-slaves for prepare/finish hooks as well	J. Moringen	11/12/2018 06:30 PM	Data Model	100