

Automated Build Generator - Issues

| # | Tracker | Status | Priority | Subject | Assignee | Updated | Category | % Done |
|------|-------------|-------------|----------|---|-------------|---------------------|------------------|--------|
| 2628 | Enhancement | New | Normal | Stick versions as tarball | | 02/23/2017 11:32 AM | | 0 |
| 2176 | Bug | Resolved | Normal | jobs conditions cannot react to command line variables | J. Moringen | 02/23/2017 11:21 AM | Data Model | 0 |
| 1990 | Tasks | New | Normal | Represent parallelism constraints of build systems | J. Moringen | 02/23/2017 11:34 AM | | 0 |
| 1934 | Tasks | Rejected | Normal | Allow to specify tags for SVN | J. Moringen | 09/30/2016 10:51 AM | | 0 |
| 1917 | Enhancement | Rejected | Normal | For setuptools projects, use install -f to ensure correct installation | | 10/07/2014 03:17 PM | | 0 |
| 1916 | Bug | Rejected | Normal | Referencing a non-existing variable in frestyle shell.command results in no build step | J. Moringen | 07/15/2014 03:33 PM | Processing Model | 0 |
| 1852 | Enhancement | New | Normal | Generate redmine repository viewer into jenkins subversion plugin | J. Moringen | 02/23/2017 11:34 AM | Jenkins API | 0 |
| 1851 | Bug | Closed | Normal | Job descriptions from redmine are wrong | J. Moringen | 03/25/2015 02:32 PM | Template | 0 |
| 1848 | Enhancement | Rejected | Normal | Do not remove repository credentials while regenerating a job | J. Moringen | 09/11/2014 02:14 PM | Jenkins API | 0 |
| 1682 | Bug | New | Normal | Temporary project directories in /tmp are not cleaned | J. Moringen | 02/23/2017 11:35 AM | Project Analysis | 0 |
| 1681 | Enhancement | Rejected | Normal | Pass password request to the user | J. Moringen | 03/21/2014 05:30 PM | User Interface | 0 |
| 1676 | Tasks | In Progress | Normal | Support repository authentication for parsing | J. Moringen | 02/23/2017 11:36 AM | User Interface | 10 |
| 2677 | Bug | Resolved | Normal | Do not leak build environment into version reporting | | 11/14/2016 11:30 AM | | 100 |
| 2180 | Tasks | Resolved | Normal | Make archive artifacts a custom aspect | J. Moringen | 02/11/2015 08:10 PM | | 100 |
| 2179 | Enhancement | Resolved | Normal | Support xUnit plugin | J. Moringen | 02/16/2015 08:17 PM | Jenkins API | 100 |
| 2178 | Enhancement | Resolved | Normal | Change python setuptools variable "python.site-packages-dir" | J. Moringen | 02/13/2015 09:50 PM | | 100 |
| 2177 | Enhancement | Resolved | Normal | Remove 80 characters line length restriction for job descriptions | J. Moringen | 02/11/2015 10:24 PM | | 100 |
| 2175 | Tasks | Resolved | Normal | Make build-flow generation conditional on a variable | J. Moringen | 03/26/2015 04:59 PM | User Interface | 100 |
| 2174 | Bug | Resolved | Normal | Do not use /label=\$label for non-matrix projects in dependency-download aspect | J. Moringen | 09/30/2016 10:47 AM | | 100 |
| 2173 | Feature | Resolved | Normal | Allow to pass json arrays as variables via cmdline | J. Moringen | 10/04/2016 08:40 PM | User Interface | 100 |
| 2172 | Bug | Resolved | Normal | Missing constraint between untar step and copy artifacts in dependency-download aspect | J. Moringen | 02/11/2015 03:20 PM | | 100 |
| 2159 | Bug | Resolved | Normal | Analysis of maven version ranges does not work correctly | J. Moringen | 01/16/2015 04:20 PM | Project Analysis | 100 |
| 2157 | Bug | Resolved | Normal | rsb-dependency in rsbag-python not detected | J. Moringen | 03/26/2015 04:57 PM | Project Analysis | 100 |
| 2045 | Enhancement | Resolved | Normal | Allow timeout aspect to be switched off with a false timeout | J. Moringen | 10/07/2014 03:00 PM | Jenkins API | 100 |
| 1984 | Enhancement | Resolved | Normal | Use credentials plugin for authenticating SCM access | J. Moringen | 09/30/2016 10:48 AM | Jenkins API | 100 |
| 1983 | Bug | Resolved | Normal | --non-interactive option for subversion prevents authentication using kwallet and gnome keyring | J. Moringen | 10/09/2014 04:20 PM | Project Analysis | 100 |
| 1915 | Bug | Resolved | Normal | Variant matching in template ignores variant variable in distribution files | J. Moringen | 02/18/2015 03:01 AM | Processing Model | 100 |
| 1887 | Bug | Resolved | Normal | BiorobCMakeUtilsConfig is analyzed incorrectly | J. Moringen | 02/17/2017 06:54 PM | Project Analysis | 100 |
| 1886 | Bug | Resolved | Normal | --delete-other does not delete distribution jobs | J. Moringen | 10/23/2014 06:38 PM | Jenkins API | 100 |
| 1884 | Enhancement | Resolved | Normal | Add an option to disable the error ignores in the generated build flow | J. Moringen | 05/20/2014 09:30 PM | Jenkins API | 100 |
| 1883 | Enhancement | Resolved | Normal | Show help message in case of wrong command line options | J. Moringen | 09/30/2015 11:00 AM | User Interface | 100 |
| 1858 | Enhancement | Resolved | Normal | Use -l option for svn log | J. Moringen | 04/27/2014 02:10 AM | Project Analysis | 100 |
| 1857 | Feature | Resolved | Normal | Provide a project type or an option to specify a project without any repository | J. Moringen | 04/25/2014 01:01 PM | Processing Model | 100 |
| 1856 | Enhancement | Resolved | Normal | SVN checks out too many folders for analysis | J. Moringen | 04/25/2014 12:54 PM | Project Analysis | 100 |
| 1855 | Enhancement | Resolved | Normal | Set PKG_CONFIG_PATH in non-cpp CMake projects | J. Moringen | 04/25/2014 12:54 PM | Template | 100 |
| 1854 | Bug | Resolved | Normal | rci-lwr does not resolve dependency to kdl | J. Moringen | 04/25/2014 03:10 PM | Project Analysis | 100 |
| 1850 | Enhancement | Resolved | Low | Allow to switch off the --depth option for git clone | J. Moringen | 04/29/2014 01:20 PM | Project Analysis | 100 |
| 1847 | Bug | Resolved | Normal | pkg-config dependency not found | J. Moringen | 04/25/2014 12:54 PM | Project Analysis | 100 |
| 1843 | Enhancement | Resolved | Normal | Mention the underlying project for every reported error | J. Moringen | 04/25/2014 03:20 PM | User Interface | 100 |
| 1842 | Enhancement | Resolved | Normal | Make errors of failing sub-commands visible | J. Moringen | 04/25/2014 12:54 PM | User Interface | 100 |

| # | Tracker | Status | Priority | Subject | Assignee | Updated | Category | % Done |
|------|-------------|----------|----------|--|-------------|---------------------|----------------------|--------|
| 1841 | Enhancement | Resolved | High | Provide a command line switch to move the temp directory | J. Moringen | 04/27/2014 04:00 AM | User Interface | 100 |
| 1840 | Enhancement | Resolved | Normal | Report syntax errors before starting the lengthy analysis process | J. Moringen | 04/28/2014 01:00 AM | User Interface | 100 |
| 1680 | Enhancement | Resolved | Normal | Change description language | J. Moringen | 01/18/2019 08:01 PM | Description Language | 100 |
| 1679 | Enhancement | Resolved | Normal | Reduce error output volume | J. Moringen | 01/30/2014 07:25 PM | User Interface | 100 |
| 1678 | Bug | Resolved | Normal | CMake dependency parsing gets confused when package name is a variable | J. Moringen | 02/23/2017 11:28 AM | Project Analysis | 100 |