

Automated Build Generator - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category	% Done
2628	Enhancement	New	Normal	Stick versions as tarball		02/23/2017 11:32 AM		0
1990	Tasks	New	Normal	Represent parallelism constraints of build systems	J. Moringen	02/23/2017 11:34 AM		0
1852	Enhancement	New	Normal	Generate redmine repository viewer into jenkins subversion plugin	J. Moringen	02/23/2017 11:34 AM	Jenkins API	0
1682	Bug	New	Normal	Temporary project directories in /tmp are not cleaned	J. Moringen	02/23/2017 11:35 AM	Project Analysis	0
1676	Tasks	In Progress	Normal	Support repository authentication for parsing	J. Moringen	02/23/2017 11:36 AM	User Interface	10
2677	Bug	Resolved	Normal	Do not leak build environment into version reporting		11/14/2016 11:30 AM		100
2180	Tasks	Resolved	Normal	Make archive artifacts a custom aspect	J. Moringen	02/11/2015 08:10 PM		100
2179	Enhancement	Resolved	Normal	Support xUnit plugin	J. Moringen	02/16/2015 08:17 PM	Jenkins API	100
2178	Enhancement	Resolved	Normal	Change python setuptools variable "python.site-packages-dir"	J. Moringen	02/13/2015 09:50 PM		100
2177	Enhancement	Resolved	Normal	Remove 80 characters line length restriction for job descriptions	J. Moringen	02/11/2015 10:24 PM		100
2176	Bug	Resolved	Normal	jobs conditions cannot react to command line variables	J. Moringen	02/23/2017 11:21 AM	Data Model	0
2175	Tasks	Resolved	Normal	Make build-flow generation conditional on a variable	J. Moringen	03/26/2015 04:59 PM	User Interface	100
2174	Bug	Resolved	Normal	Do not use /label=\$label for non-matrix projects in dependency-download aspect	J. Moringen	09/30/2016 10:47 AM		100
2173	Feature	Resolved	Normal	Allow to pass json arrays as variables via cmdline	J. Moringen	10/04/2016 08:40 PM	User Interface	100
2172	Bug	Resolved	Normal	Missing constraint between untar step and copy artifacts in dependency-download aspect	J. Moringen	02/11/2015 03:20 PM		100
2159	Bug	Resolved	Normal	Analysis of maven version ranges does not work correctly	J. Moringen	01/16/2015 04:20 PM	Project Analysis	100
2157	Bug	Resolved	Normal	rsb-dependency in rsbag-python not detected	J. Moringen	03/26/2015 04:57 PM	Project Analysis	100
2045	Enhancement	Resolved	Normal	Allow timeout aspect to be switched off with a false timeout	J. Moringen	10/07/2014 03:00 PM	Jenkins API	100
1984	Enhancement	Resolved	Normal	Use credentials plugin for authenticating SCM access	J. Moringen	09/30/2016 10:48 AM	Jenkins API	100
1983	Bug	Resolved	Normal	--non-interactive option for subversion prevents authentication using kwallet and gnome keyring	J. Moringen	10/09/2014 04:20 PM	Project Analysis	100
1915	Bug	Resolved	Normal	Variant matching in template ignores variant variable in distribution files	J. Moringen	02/18/2015 03:01 AM	Processing Model	100
1887	Bug	Resolved	Normal	BiorobCMakeUtilsConfig is analyzed incorrectly	J. Moringen	02/17/2017 06:54 PM	Project Analysis	100
1886	Bug	Resolved	Normal	--delete-other does not delete distribution jobs	J. Moringen	10/23/2014 06:38 PM	Jenkins API	100
1884	Enhancement	Resolved	Normal	Add an option to disable the error ignores in the generated build flow	J. Moringen	05/20/2014 09:30 PM	Jenkins API	100
1883	Enhancement	Resolved	Normal	Show help message in case of wrong command line options	J. Moringen	09/30/2015 11:00 AM	User Interface	100
1858	Enhancement	Resolved	Normal	Use -l option for svn log	J. Moringen	04/27/2014 02:10 AM	Project Analysis	100
1857	Feature	Resolved	Normal	Provide a project type or an option to specify a project without any repository	J. Moringen	04/25/2014 01:01 PM	Processing Model	100
1856	Enhancement	Resolved	Normal	SVN checks out too many folders for analysis	J. Moringen	04/25/2014 12:54 PM	Project Analysis	100
1855	Enhancement	Resolved	Normal	Set PKG_CONFIG_PATH in non-cpp CMake projects	J. Moringen	04/25/2014 12:54 PM	Template	100
1854	Bug	Resolved	Normal	rci-lwr does not resolve dependency to kdl	J. Moringen	04/25/2014 03:10 PM	Project Analysis	100
1850	Enhancement	Resolved	Low	Allow to switch off the --depth option for git clone	J. Moringen	04/29/2014 01:20 PM	Project Analysis	100
1847	Bug	Resolved	Normal	pkg-config dependency not found	J. Moringen	04/25/2014 12:54 PM	Project Analysis	100
1843	Enhancement	Resolved	Normal	Mention the underlying project for every reported error	J. Moringen	04/25/2014 03:20 PM	User Interface	100
1842	Enhancement	Resolved	Normal	Make errors of failing sub-commands visible	J. Moringen	04/25/2014 12:54 PM	User Interface	100
1841	Enhancement	Resolved	High	Provide a command line switch to move the temp directory	J. Moringen	04/27/2014 04:00 AM	User Interface	100
1840	Enhancement	Resolved	Normal	Report syntax errors before starting the lengthy analysis process	J. Moringen	04/28/2014 01:00 AM	User Interface	100
1680	Enhancement	Resolved	Normal	Change description language	J. Moringen	01/18/2019 08:01 PM	Description Language	100
1679	Enhancement	Resolved	Normal	Reduce error output volume	J. Moringen	01/30/2014 07:25 PM	User Interface	100
1678	Bug	Resolved	Normal	CMake dependency parsing gets confused when package name is a variable	J. Moringen	02/23/2017 11:28 AM	Project Analysis	100
1851	Bug	Closed	Normal	Job descriptions from redmine are wrong	J. Moringen	03/25/2015 02:32 PM	Template	0

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category	% Done
1934	Tasks	Rejected	Normal	Allow to specify tags for SVN	J. Moringen	09/30/2016 10:51 AM		0
1917	Enhancement	Rejected	Normal	For setuptools projects, use install -f to ensure correct installation		10/07/2014 03:17 PM		0
1916	Bug	Rejected	Normal	Referencing a non-existing variable in freestyle shell.command results in no build step	J. Moringen	07/15/2014 03:33 PM	Processing Model	0
1848	Enhancement	Rejected	Normal	Do not remove repository credentials while regenerating a job	J. Moringen	09/11/2014 02:14 PM	Jenkins API	0
1681	Enhancement	Rejected	Normal	Pass password request to the user	J. Moringen	03/21/2014 05:30 PM	User Interface	0