

Automated Build Generator - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category	% Done
1858	Enhancement	Resolved	Normal	Use -l option for svn log	J. Moringen	04/27/2014 02:10 AM	Project Analysis	100
1856	Enhancement	Resolved	Normal	SVN checks out too many folders for analysis	J. Moringen	04/25/2014 12:54 PM	Project Analysis	100
1855	Enhancement	Resolved	Normal	Set PKG_CONFIG_PATH in non-cpp CMake projects	J. Moringen	04/25/2014 12:54 PM	Template	100
1843	Enhancement	Resolved	Normal	Mention the underlying project for every reported error	J. Moringen	04/25/2014 03:20 PM	User Interface	100
1842	Enhancement	Resolved	Normal	Make errors of failing sub-commands visible	J. Moringen	04/25/2014 12:54 PM	User Interface	100
1841	Enhancement	Resolved	High	Provide a command line switch to move the temp directory	J. Moringen	04/27/2014 04:00 AM	User Interface	100
1840	Enhancement	Resolved	Normal	Report syntax errors before starting the lengthy analysis process	J. Moringen	04/28/2014 01:00 AM	User Interface	100
1679	Enhancement	Resolved	Normal	Reduce error output volume	J. Moringen	01/30/2014 07:25 PM	User Interface	100
1917	Enhancement	Rejected	Normal	For setuptools projects, use install -f to ensure correct installation		10/07/2014 03:17 PM		0
1681	Enhancement	Rejected	Normal	Pass password request to the user	J. Moringen	03/21/2014 05:30 PM	User Interface	0