

Automated Build Generator - Issues

| # | Tracker | Status | Priority | Subject | Assignee | Updated | Category | % Done |
|------|-------------|-------------|----------|---|-------------|---------------------|------------------|--------|
| 1730 | Tasks | New | Normal | Rename concepts according to toolkit data-model discussion | J. Moringen | 02/23/2017 11:34 AM | Data Model | 0 |
| 1873 | Feature | New | Normal | Analyse projects provided by respective platform | J. Moringen | 02/23/2017 11:34 AM | Project Analysis | 50 |
| 1874 | Feature | In Progress | Normal | Analyse projects provided by Debian packages | J. Moringen | 02/23/2017 11:34 AM | Project Analysis | 50 |
| 1990 | Tasks | New | Normal | Represent parallelism constraints of build systems | J. Moringen | 02/23/2017 11:34 AM | | 0 |
| 2557 | Feature | New | Normal | Automatically generate "Generate Distribution" Job | J. Moringen | 02/23/2017 11:33 AM | Deployment | 0 |
| 2628 | Enhancement | New | Normal | Stick versions as tarball | | 02/23/2017 11:32 AM | | 0 |
| 2655 | Bug | Feedback | Normal | Variables defined on cmdline or in distribution-context cannot be used in versions section. | | 02/23/2017 11:32 AM | Processing Model | 0 |
| 1996 | Feature | New | Low | When running in interactive mode, offer restarts in case of errors | J. Moringen | 02/23/2017 11:34 AM | User Interface | 0 |