

Automated Build Generator - Issues

| # | Tracker | Status | Priority | Subject | Assignee | Updated | Category | % Done |
|------|-------------|----------|----------|---|-------------|---------------------|----------------------|--------|
| 1663 | Feature | Resolved | Normal | Utilize distribution information to load relevant project files | J. Moringen | 04/28/2014 01:00 AM | Processing Model | 100 |
| 1666 | Feature | Resolved | Normal | Allow setting/overwriting values of variables from the commandline | J. Moringen | 04/29/2014 07:35 AM | User Interface | 100 |
| 1668 | Feature | Rejected | Normal | Support projects without SCM repository | J. Moringen | 04/27/2014 04:27 PM | Project Analysis | 0 |
| 1669 | Feature | Resolved | Normal | Support Mercurial SCM | J. Wienke | 10/09/2014 02:20 PM | Project Analysis | 100 |
| 1671 | Enhancement | Resolved | Normal | Remove/rename the dreaded "bla-name" variable | J. Moringen | 02/18/2015 03:01 AM | Description Language | 100 |
| 1672 | Tasks | Resolved | Normal | Make a build job on ci.cor-lab for the job generator | J. Wienke | 02/26/2014 07:23 PM | Deployment | 100 |
| 1673 | Feature | Resolved | Normal | Change CLI to provide SVN/git-like subcommands for different tasks | J. Moringen | 05/22/2018 04:18 PM | User Interface | 100 |
| 1678 | Bug | Resolved | Normal | CMake dependency parsing gets confused when package name is a variable | J. Moringen | 02/23/2017 11:28 AM | Project Analysis | 100 |
| 1679 | Enhancement | Resolved | Normal | Reduce error output volume | J. Moringen | 01/30/2014 07:25 PM | User Interface | 100 |
| 1680 | Enhancement | Resolved | Normal | Change description language | J. Moringen | 01/18/2019 08:01 PM | Description Language | 100 |
| 1681 | Enhancement | Rejected | Normal | Pass password request to the user | J. Moringen | 03/21/2014 05:30 PM | User Interface | 0 |
| 1683 | Feature | Resolved | Normal | Cache results of analysing projects | J. Moringen | 09/27/2016 10:00 AM | Processing Model | 100 |
| 1684 | Feature | Resolved | Normal | Implement "includes" relation for distributions | J. Moringen | 01/10/2019 06:27 PM | Data Model | 100 |
| 1821 | Bug | Resolved | Normal | No dependencies found for cca-oncilla | J. Moringen | 04/25/2014 12:54 PM | Project Analysis | 100 |
| 1840 | Enhancement | Resolved | Normal | Report syntax errors before starting the lengthy analysis process | J. Moringen | 04/28/2014 01:00 AM | User Interface | 100 |
| 1842 | Enhancement | Resolved | Normal | Make errors of failing sub-commands visible | J. Moringen | 04/25/2014 12:54 PM | User Interface | 100 |
| 1843 | Enhancement | Resolved | Normal | Mention the underlying project for every reported error | J. Moringen | 04/25/2014 03:20 PM | User Interface | 100 |
| 1847 | Bug | Resolved | Normal | pkg-config dependency not found | J. Moringen | 04/25/2014 12:54 PM | Project Analysis | 100 |
| 1848 | Enhancement | Rejected | Normal | Do not remove repository credentials while regenerating a job | J. Moringen | 09/11/2014 02:14 PM | Jenkins API | 0 |
| 1851 | Bug | Closed | Normal | Job descriptions from redmine are wrong | J. Moringen | 03/25/2015 02:32 PM | Template | 0 |
| 1854 | Bug | Resolved | Normal | rci-lwr does not resolve dependency to kdl | J. Moringen | 04/25/2014 03:10 PM | Project Analysis | 100 |
| 1855 | Enhancement | Resolved | Normal | Set PKG_CONFIG_PATH in non-cpp CMake projects | J. Moringen | 04/25/2014 12:54 PM | Template | 100 |
| 1856 | Enhancement | Resolved | Normal | SVN checks out too many folders for analysis | J. Moringen | 04/25/2014 12:54 PM | Project Analysis | 100 |
| 1857 | Feature | Resolved | Normal | Provide a project type or an option to specify a project without any repository | J. Moringen | 04/25/2014 01:01 PM | Processing Model | 100 |
| 1858 | Enhancement | Resolved | Normal | Use -l option for svn log | J. Moringen | 04/27/2014 02:10 AM | Project Analysis | 100 |
| 1879 | Bug | Resolved | Normal | Just \$ (i.e. not \${}) should not need escaping | J. Moringen | 10/23/2014 06:20 PM | Description Language | 100 |
| 1880 | Bug | Closed | Normal | Behavior of @{...[]} seems wrong | J. Moringen | 02/04/2015 12:42 PM | Description Language | 0 |
| 1883 | Enhancement | Resolved | Normal | Show help message in case of wrong command line options | J. Moringen | 09/30/2015 11:00 AM | User Interface | 100 |
| 1884 | Enhancement | Resolved | Normal | Add an option to disable the error ignores in the generated build flow | J. Moringen | 05/20/2014 09:30 PM | Jenkins API | 100 |
| 1886 | Bug | Resolved | Normal | --delete-other does not delete distribution jobs | J. Moringen | 10/23/2014 06:38 PM | Jenkins API | 100 |
| 1887 | Bug | Resolved | Normal | BiorobCMakeUtilsConfig is analyzed incorrectly | J. Moringen | 02/17/2017 06:54 PM | Project Analysis | 100 |
| 1915 | Bug | Resolved | Normal | Variant matching in template ignores variant variable in distribution files | J. Moringen | 02/18/2015 03:01 AM | Processing Model | 100 |
| 1916 | Bug | Rejected | Normal | Referencing a non-existing variable in frestyle shell.command results in no build step | J. Moringen | 07/15/2014 03:33 PM | Processing Model | 0 |
| 1917 | Enhancement | Rejected | Normal | For setuptools projects, use install -f to ensure correct installation | | 10/07/2014 03:17 PM | | 0 |
| 1934 | Tasks | Rejected | Normal | Allow to specify tags for SVN | J. Moringen | 09/30/2016 10:51 AM | | 0 |
| 1983 | Bug | Resolved | Normal | --non-interactive option for subversion prevents authentication using kwallet and gnome keyring | J. Moringen | 10/09/2014 04:20 PM | Project Analysis | 100 |
| 1984 | Enhancement | Resolved | Normal | Use credentials plugin for authenticating SCM access | J. Moringen | 09/30/2016 10:48 AM | Jenkins API | 100 |
| 1989 | Feature | Resolved | Normal | Implement archive download as an scm mechanism | J. Moringen | 10/02/2015 11:17 AM | Project Analysis | 100 |
| 1991 | Bug | Resolved | Normal | Rsbam project causes generator to hang | J. Moringen | 09/13/2014 11:11 AM | Project Analysis | 100 |
| 2004 | Feature | Resolved | Normal | Support analysis of projects referenced with Maven sub modules | J. Moringen | 09/24/2014 08:26 PM | Project Analysis | 100 |

| # | Tracker | Status | Priority | Subject | Assignee | Updated | Category | % Done |
|------|-------------|----------|----------|---|-------------|---------------------|------------------|--------|
| 2017 | Bug | Resolved | Normal | Generator fails with UTF-8 stream decoding error | J. Moringen | 09/26/2014 04:40 PM | Project Analysis | 100 |
| 2018 | Bug | Resolved | Normal | Analysis of maven project reports empty XML node | J. Moringen | 09/24/2014 08:24 PM | Project Analysis | 100 |
| 2021 | Bug | Resolved | Normal | Projects that contain pom.xml and CMakeLists.txt get treated as maven project only | J. Moringen | 10/09/2014 01:10 PM | Project Analysis | 100 |
| 2022 | Bug | Rejected | Normal | Incorrect pkg-config requirement extraction for cmake-cpp projects | J. Moringen | 09/24/2014 12:14 PM | Project Analysis | 0 |
| 2027 | Bug | Resolved | Normal | Analysis of some maven projects hangs in a loop | J. Moringen | 09/26/2014 04:40 PM | Project Analysis | 100 |
| 2028 | Bug | Resolved | Normal | Maven analysis fails to expand property ref | J. Moringen | 09/26/2014 06:04 PM | Project Analysis | 100 |
| 2044 | Bug | Resolved | Normal | Aborted jobs(timeout) stop the buildflow. | | 09/30/2016 10:47 AM | | 100 |
| 2045 | Enhancement | Resolved | Normal | Allow timeout aspect to be switched off with a false timeout | J. Moringen | 10/07/2014 03:00 PM | Jenkins API | 100 |
| 2157 | Bug | Resolved | Normal | rsb-dependency in rsbag-python not detected | J. Moringen | 03/26/2015 04:57 PM | Project Analysis | 100 |
| 2159 | Bug | Resolved | Normal | Analysis of maven version ranges does not work correctly | J. Moringen | 01/16/2015 04:20 PM | Project Analysis | 100 |
| 2161 | Bug | Resolved | Normal | Build-Generator 0.4.31 does not generate syntactically correct environment variables | J. Moringen | 01/23/2015 08:30 AM | Project Analysis | 100 |
| 2172 | Bug | Resolved | Normal | Missing constraint between untar step and copy artifacts in dependency-download aspect | J. Moringen | 02/11/2015 03:20 PM | | 100 |
| 2173 | Feature | Resolved | Normal | Allow to pass json arrays as variables via cmdline | J. Moringen | 10/04/2016 08:40 PM | User Interface | 100 |
| 2174 | Bug | Resolved | Normal | Do not use /label=\$label for non-matrix projects in dependency-download aspect | J. Moringen | 09/30/2016 10:47 AM | | 100 |
| 2175 | Tasks | Resolved | Normal | Make build-flow generation conditional on a variable | J. Moringen | 03/26/2015 04:59 PM | User Interface | 100 |
| 2176 | Bug | Resolved | Normal | jobs conditions cannot react to command line variables | J. Moringen | 02/23/2017 11:21 AM | Data Model | 0 |
| 2177 | Enhancement | Resolved | Normal | Remove 80 characters line length restriction for job descriptions | J. Moringen | 02/11/2015 10:24 PM | | 100 |
| 2178 | Enhancement | Resolved | Normal | Change python setuptools variable "python.site-packages-dir" | J. Moringen | 02/13/2015 09:50 PM | | 100 |
| 2179 | Enhancement | Resolved | Normal | Support xUnit plugin | J. Moringen | 02/16/2015 08:17 PM | Jenkins API | 100 |
| 2180 | Tasks | Resolved | Normal | Make archive artifacts a custom aspect | J. Moringen | 02/11/2015 08:10 PM | | 100 |
| 2182 | Enhancement | Resolved | Normal | Support JUnit plugin | J. Moringen | 02/16/2015 08:17 PM | Jenkins API | 100 |
| 2188 | Feature | Resolved | Normal | Check Jenkins version before generating | J. Moringen | 05/22/2018 04:17 PM | Processing Model | 100 |
| 2191 | Bug | Resolved | Normal | Generator does not report commandline parsing errors properly | J. Moringen | 03/26/2015 04:58 PM | User Interface | 100 |
| 2304 | Bug | Resolved | Normal | build-generator blocks with 100% cpu usage | J. Moringen | 06/08/2015 08:57 AM | Deployment | 100 |
| 2402 | Bug | Resolved | Normal | Allow setting "JRE Version" attribute of generated jobs | J. Moringen | 10/02/2015 06:30 PM | Processing Model | 100 |
| 2517 | Bug | Resolved | Normal | Fix/document variable resolution order | J. Moringen | 09/30/2016 10:47 AM | Processing Model | 100 |
| 2518 | Bug | Closed | Normal | extra-requires in template | J. Moringen | 09/30/2016 10:50 AM | Processing Model | 0 |
| 2519 | Bug | Resolved | Normal | \${next-value} and non-string values | J. Moringen | 10/04/2016 07:00 PM | Processing Model | 100 |
| 2578 | Bug | Resolved | Normal | Unable to build C++ software in a prefix which has multiple versions of a required dependency | J. Moringen | 09/30/2016 10:46 AM | Jenkins API | 100 |
| 2579 | Bug | Resolved | Normal | Unable to use numbers or uppercase letters in variable names | | 09/30/2016 10:46 AM | | 100 |
| 2581 | Bug | Resolved | Normal | Better error message for multiple entries with the same project name in one distribution | J. Moringen | 09/30/2016 10:46 AM | Project Analysis | 100 |
| 2649 | Bug | Closed | Normal | build-generator hangs | J. Moringen | 09/30/2016 10:46 AM | Deployment | 100 |
| 2650 | Bug | Closed | Normal | setting cxxflags might be incompatible to CMAKE_BUILD_TYPE-induced settings | J. Moringen | 09/30/2016 10:51 AM | | 0 |
| 2652 | Bug | Resolved | Normal | dependency resolution fails for rsb-opencv | J. Moringen | 09/30/2016 10:45 AM | Project Analysis | 100 |
| 2653 | Bug | Closed | Normal | \${next-value \${true}} evaluates true when previous value is defined as false | J. Moringen | 09/30/2016 10:51 AM | Processing Model | 0 |
| 2654 | Bug | Resolved | Normal | Switching of repository type doesn't work | J. Moringen | 09/30/2016 10:45 AM | Jenkins API | 100 |
| 2665 | Bug | Rejected | Normal | Memory fault with 32 bit build-generator in Arch Linux 64 bit | J. Moringen | 09/30/2016 10:51 AM | | 0 |
| 2669 | Bug | Resolved | Normal | Generation hangs during creation of distribution-prepare-rsb-nightly | J. Moringen | 10/24/2016 12:26 PM | | 100 |
| 2671 | Enhancement | Resolved | Normal | Invalid JSON / distribution file format leads to mass deletion of jobs | J. Moringen | 10/25/2016 12:31 PM | User Interface | 100 |
| 2677 | Bug | Resolved | Normal | Do not leak build environment into version reporting | | 11/14/2016 11:30 AM | | 100 |
| 2708 | Bug | Resolved | Normal | Invalidate analysis cache for new generator version | J. Moringen | 02/23/2017 08:10 PM | Project Analysis | 100 |
| 2714 | Feature | Resolved | Normal | Online help for aspects | J. Moringen | 02/23/2017 04:10 PM | User Interface | 100 |

| # | Tracker | Status | Priority | Subject | Assignee | Updated | Category | % Done |
|------|---------|----------|----------|---|-------------|---------------------|------------------|--------|
| 2715 | Bug | Resolved | Normal | Generation of invalid maven projects | | 03/20/2017 02:20 PM | Template | 100 |
| 2742 | Bug | Closed | Normal | allow easy rebuild of orchestration job | J. Moringen | 10/13/2017 10:08 PM | Deployment | 0 |
| 2755 | Bug | Resolved | Normal | Analysis does not consider CMake include() command | J. Moringen | 08/28/2018 12:35 PM | Project Analysis | 100 |
| 2783 | Bug | Resolved | Normal | consider variable restrict-to-slaves for prepare/finish hooks as well | J. Moringen | 11/12/2018 06:30 PM | Data Model | 100 |