

Compliant Control Architecture - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category	% Done
2049	Tasks	New	High	Document new beat behavior		10/08/2014 06:28 PM		0
1786	Tasks	Resolved	Urgent	Deploy cca-tools trunk package to testing repository		02/28/2014 07:23 PM		0
1784	Tasks	Resolved	Low	Delete component monitor from cca main project		03/03/2014 10:50 AM		100
1773	Tasks	Resolved	High	Fix component state converter to convert to rst.cbse.componentstate		02/17/2014 04:00 PM		100
1772	Tasks	New	High	Create unambiguous converter map for cca state ports		02/14/2014 05:51 PM		0
1635	Tasks	New	Normal	Detect and warn about too slow processing		09/23/2013 05:47 PM		0
912	Tasks	Resolved	Urgent	Default configuration for components		12/02/2013 02:43 PM		100
290	Tasks	Feedback	High	Timing for Control		08/12/2013 02:21 PM		0