

Compliant Control Architecture - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category	% Done
2325	Tasks	New	High	Refactor component lifecycle		06/15/2015 07:57 PM		0
2049	Tasks	New	High	Document new beat behavior		10/08/2014 06:28 PM		0
1786	Tasks	Resolved	Urgent	Deploy cca-tools trunk package to testing repository		02/28/2014 07:23 PM		0
1784	Tasks	Resolved	Low	Delete component monitor from cca main project		03/03/2014 10:50 AM		100
1773	Tasks	Resolved	High	Fix component state converter to convert to rst.cbse.componentstate		02/17/2014 04:00 PM		100
1772	Tasks	New	High	Create unambiguous converter map for cca state ports		02/14/2014 05:51 PM		0
1635	Tasks	New	Normal	Detect and warn about too slow processing		09/23/2013 05:47 PM		0
1625	Tasks	New	Normal	Check conceptual compatibility with DARC		09/12/2013 02:59 PM		0
1332	Tasks	New	Normal	Rename class BaseComponent		01/15/2013 04:36 PM		0
1089	Tasks	Resolved	Low	Cross-reference individual manuals		10/30/2012 12:57 PM		100
919	Tasks	Resolved	Urgent	Statechange and beat port have to be seperated from data ports		03/02/2012 05:47 PM		100
917	Tasks	Resolved	Urgent	Review processing strategies for CCA Components		03/02/2012 05:48 PM		100
913	Tasks	Resolved	Urgent	Default configuration for component info and component state ports		03/02/2012 02:10 PM		100
912	Tasks	Resolved	Urgent	Default configuration for components		12/02/2013 02:43 PM		100
884	Tasks	Resolved	Urgent	Split cca and cca-rt libraries		02/16/2012 10:49 AM		100
870	Tasks	Resolved	High	Recheck processing strategies		02/10/2012 02:50 PM		0
345	Tasks	Rejected	High	Check Orocos Data-Flow		08/12/2013 02:21 PM		0
328	Tasks	Rejected	High	Kick RSC		08/11/2011 09:06 PM		0
324	Tasks	Resolved	High	Tests for DebugDTO		11/04/2011 04:34 PM		100
300	Tasks	New	Normal	TimedContainer / BeatContainer		05/17/2011 08:39 PM		0
294	Tasks	Resolved	Normal	Tests, Tests, Tests ...		03/23/2012 04:00 PM		0
290	Tasks	Feedback	High	Timing for Control		08/12/2013 02:21 PM		0
287	Tasks	Closed	High	Kick RealVector from DTO default implementation		05/13/2011 08:35 PM		100
282	Tasks	Rejected	Normal	Use unmodified fastflow trunk		08/11/2011 09:07 PM		0
232	Tasks	Rejected	Normal	Check if we can use the FastFlow Gatherer as MCSP node		10/30/2012 12:57 PM		0