

## Robot Control Interface - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category	% Done
2379	Bug	Resolved	Urgent	Wrong URL in project description site	S. Wrede	12/14/2015 05:22 PM		100
1254	Bug	Closed	Urgent	LWRRaveEnvironment example is not running	D. Seidel	01/16/2014 11:19 AM		100
1692	Bug	Resolved	Urgent	rci doesn't build with rsc>=0.10		12/19/2013 10:21 AM	Configuration	100
1645	Bug	Resolved	Urgent	fix rci pkg-config to only have cca0.4 dep if cca is found		12/02/2013 02:40 PM	Configuration	0
978	Tasks	New	Urgent	NaN when converting in singularities		09/12/2013 04:25 PM		20
1580	Bug	Resolved	Urgent	Debian packaging miss link to librci0.4 -> librci0.4.so.0.4		07/30/2013 01:05 PM		100
288	Tasks	Closed	Urgent	Refactor ControlMode		05/13/2011 08:32 PM		100