

Robot Control Interface - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category	% Done
2123	Tasks	Resolved	Normal	Use Eigen3 by default, not Eigen2		12/05/2014 04:08 PM	Software	80
1555	Tasks	Rejected	Normal	Clean-up boost dependency		08/12/2013 01:45 PM		0
1486	Tasks	Closed	High	Check pkgconfig		08/12/2013 02:01 PM		0
323	Tasks	Resolved	High	Handle concurrent access of ommand and status in ResourceNode		03/23/2012 03:57 PM		100
288	Tasks	Closed	Urgent	Refactor ControlMode		05/13/2011 08:32 PM		100
280	Tasks	Closed	Normal	Kick warnings		05/26/2011 12:00 PM		100
276	Tasks	Resolved	Normal	Make print of DTOs public		08/12/2013 02:12 PM		0
274	Tasks	Resolved	Normal	Check casting of ResourceNode to base interfaces		08/22/2013 01:48 PM		100
281	Tasks	Resolved	Normal	Overwrite Pressure and Length DTOs with BHA implementations	M. Rolf	05/10/2011 06:23 PM		100
1142	Tasks	Resolved	Low	Promote RCI to Top-Level Project	S. Wrede	08/17/2012 06:47 PM		0