

Rosetta Stone Project - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category	% Done
362	Bug	Rejected	Normal	Bridge terminates because of spread error		06/14/2011 04:37 PM	Bridge	0
1471	Bug	Resolved	Normal	Rosetta tools do not report revision and commit version components	J. Moringen	04/22/2013 07:30 PM	Build System	100
1536	Feature	Resolved	Normal	Allow hard-wired foreign library paths	J. Moringen	06/29/2013 11:16 PM	Commandline Tools	100
1131	Enhancement	Resolved	Normal	Move packaging rules to separate file	J. Moringen	08/07/2012 03:01 PM	Compiler	100
1478	Feature	Resolved	Normal	Generate proper names for emitted Lisp objects	J. Moringen	04/25/2013 10:10 PM	Core Backend	100
1316	Tasks	Resolved	Normal	Add unit test for model-builder class	J. Moringen	04/23/2013 06:11 PM	Core Frontend	100
2744	Tasks	Resolved	Normal	Release version 0.4	J. Moringen	10/26/2017 08:52 PM	Release Management	100
2720	Tasks	Resolved	Normal	Release version 0.3	J. Moringen	04/10/2017 08:09 PM	Release Management	100
2709	Tasks	Resolved	Normal	Release version 0.2	J. Moringen	02/10/2017 10:37 AM	Release Management	100
1325	Tasks	Resolved	Normal	Add unit tests for emitter	J. Moringen	01/10/2013 06:11 PM	ROS Backend	100
1137	Enhancement	Resolved	Normal	Move packaging rules to separate file	J. Moringen	12/04/2012 05:53 PM	ROS Backend	100
1324	Feature	Resolved	Normal	Support time and duration types	J. Moringen	01/11/2013 10:22 AM	ROS Frontend	100
363	Bug	Closed	Normal	Parser chokes on fields that are named like types		05/07/2012 10:58 PM	ROS Frontend	100
1138	Enhancement	Resolved	Normal	Move packaging rules to separate file	J. Moringen	12/04/2012 05:53 PM	YARP Backend	100