

## Rosetta Stone Project - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category	% Done
2744	Tasks	Resolved	Normal	Release version 0.4	J. Moringen	10/26/2017 08:52 PM	Release Management	100
2720	Tasks	Resolved	Normal	Release version 0.3	J. Moringen	04/10/2017 08:09 PM	Release Management	100
2709	Tasks	Resolved	Normal	Release version 0.2	J. Moringen	02/10/2017 10:37 AM	Release Management	100
1325	Tasks	Resolved	Normal	Add unit tests for emitter	J. Moringen	01/10/2013 06:11 PM	ROS Backend	100
1316	Tasks	Resolved	Normal	Add unit test for model-builder class	J. Moringen	04/23/2013 06:11 PM	Core Frontend	100