

Rosetta Stone Project - Issues

| # | Tracker | Status | Priority | Subject | Assignee | Updated | Category | % Done |
|------|---------|-------------|----------|--|-------------|---------------------|--------------|--------|
| 1477 | Feature | In Progress | Normal | Support variable-width integer types | J. Moringen | 04/10/2017 08:09 PM | Core Model | 80 |
| 1484 | Feature | In Progress | Normal | Install CMake macros and configuration files for downstream projects | J. Moringen | 04/10/2017 08:09 PM | Build System | 70 |