

## Rosetta Stone Project - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category	% Done
1329	Tasks	New	Normal	Create working version of integrationtest	J. Moringen	04/10/2017 08:09 PM	Integrationtest	0
1569	Tasks	New	Normal	Migrate test suites from lift to fiveam	J. Moringen	04/10/2017 08:09 PM	Tests	0
1278	Tasks	New	Normal	Support non-inline operations	J. Moringen	12/02/2012 02:47 PM		0