

Rosetta Stone Project - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category	% Done
1536	Feature	Resolved	Normal	Allow hard-wired foreign library paths	J. Moringen	06/29/2013 11:16 PM	Commandline Tools	100
1478	Feature	Resolved	Normal	Generate proper names for emitted Lisp objects	J. Moringen	04/25/2013 10:10 PM	Core Backend	100
1324	Feature	Resolved	Normal	Support time and duration types	J. Moringen	01/11/2013 10:22 AM	ROS Frontend	100