

Rosetta Stone Project - Issues

| # | Tracker | Status | Priority | Subject | Assignee | Updated | Category | % Done |
|------|-------------|-------------|----------|--|-------------|---------------------|-----------------|--------|
| 1484 | Feature | In Progress | Normal | Install CMake macros and configuration files for downstream projects | J. Moringen | 04/10/2017 08:09 PM | Build System | 70 |
| 1477 | Feature | In Progress | Normal | Support variable-width integer types | J. Moringen | 04/10/2017 08:09 PM | Core Model | 80 |
| 1569 | Tasks | New | Normal | Migrate test suites from lift to fiveam | J. Moringen | 04/10/2017 08:09 PM | Tests | 0 |
| 1329 | Tasks | New | Normal | Create working version of integrationtest | J. Moringen | 04/10/2017 08:09 PM | Integrationtest | 0 |
| 1278 | Tasks | New | Normal | Support non-inline operations | J. Moringen | 12/02/2012 02:47 PM | | 0 |
| 364 | Enhancement | New | Normal | Code generation does not handle composite structures | J. Moringen | 08/03/2012 06:19 PM | ROS Backend | 0 |