

Rosetta Stone Project - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category	% Done
1278	Tasks	New	Normal	Support non-inline operations	J. Moringen	12/02/2012 02:47 PM		0
1329	Tasks	New	Normal	Create working version of integrationtest	J. Moringen	04/10/2017 08:09 PM	Integrationtest	0
1569	Tasks	New	Normal	Migrate test suites from lift to fiveam	J. Moringen	04/10/2017 08:09 PM	Tests	0
364	Enhancement	New	Normal	Code generation does not handle composite structures	J. Moringen	08/03/2012 06:19 PM	ROS Backend	0
1484	Feature	In Progress	Normal	Install CMake macros and configuration files for downstream projects	J. Moringen	04/10/2017 08:09 PM	Build System	70
1477	Feature	In Progress	Normal	Support variable-width integer types	J. Moringen	04/10/2017 08:09 PM	Core Model	80