

## Rosetta Stone Project - Issues

| #    | Tracker     | Status      | Priority | Subject  | Assignee    | Updated             | Category        | % Done |
|------|-------------|-------------|----------|--|-------------|---------------------|-----------------|--------|
| 1477 | Feature     | In Progress | Normal   | Support variable-width integer types                                 | J. Moringen | 04/10/2017 08:09 PM | Core Model      | 80     |
| 1278 | Tasks       | New         | Normal   | Support non-inline operations  | J. Moringen | 12/02/2012 02:47 PM |                 | 0      |
| 1569 | Tasks       | New         | Normal   | Migrate test suites from lift to fiveam                              | J. Moringen | 04/10/2017 08:09 PM | Tests           | 0      |
| 1484 | Feature     | In Progress | Normal   | Install CMake macros and configuration files for downstream projects | J. Moringen | 04/10/2017 08:09 PM | Build System    | 70     |
| 1329 | Tasks       | New         | Normal   | Create working version of integrationtest                            | J. Moringen | 04/10/2017 08:09 PM | Integrationtest | 0      |
| 364  | Enhancement | New         | Normal   | Code generation does not handle composite structures                 | J. Moringen | 08/03/2012 06:19 PM | ROS Backend     | 0      |