

RSB GStreamer Integration - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category	% Done
2116	Feature	New	Normal	Enable zeroes output of rsbaudiosrc for pauses in network stream	C. Leichsenring	01/06/2015 11:25 AM		0
2098	Bug	Closed	Normal	First soundchunk determines pipeline delay		11/24/2014 04:21 PM		0
2067	Bug	New	Normal	Fails on ambiguous .rst.vision.Image converter definition		10/29/2014 04:04 PM		0
2035	Feature	Rejected	Normal	Save sequence number on a per-participant basis	C. Leichsenring	10/01/2014 06:43 PM		0
1981	Tasks	In Progress	Normal	Port to GStreamer 1.x		09/28/2017 08:52 PM		90
2064	Feature	Resolved	Normal	Allow to statically set caps of rsbaudiosrc in advance		11/10/2014 05:20 PM		100