

RSB GStreamer Integration - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category	% Done
2064	Feature	Resolved	Normal	Allow to statically set caps of rsbaudiosrc in advance		11/10/2014 05:20 PM		100
2098	Bug	Closed	Normal	First soundchunk determines pipeline delay		11/24/2014 04:21 PM		0
2035	Feature	Rejected	Normal	Save sequence number on a per-participant basis	C. Leichsenring	10/01/2014 06:43 PM		0