

RSB GStreamer Integration - Issues

| # | Tracker | Status | Priority | Subject | Assignee | Updated | Category | % Done |
|------|-------------|----------|----------|---|-------------|---------------------|----------|--------|
| 1402 | Bug | Resolved | Normal | Build job sometimes hangs in unit tests | | 10/11/2013 05:17 PM | | 0 |
| 1366 | Bug | Resolved | Normal | Ambiguous call to member function 'setCreateTime'? | J. Moringen | 01/29/2013 10:57 AM | | 100 |
| 1204 | Bug | Resolved | Normal | rsbvideosink lies about pixel format for video/x-raw-rgb mime-type | J. Moringen | 10/12/2012 11:07 PM | | 100 |
| 1194 | Bug | Resolved | Normal | rsbvideosink element does not work properly with video/x-raw-rgb,bpp=24 | J. Moringen | 10/11/2012 04:12 PM | | 100 |
| 1130 | Enhancement | Resolved | Normal | Move packaging rules to separate file | J. Moringen | 10/13/2012 01:14 AM | | 100 |
| 1129 | Enhancement | Resolved | Normal | Use RSC versioning macros | J. Moringen | 10/13/2012 01:14 AM | | 100 |
| 722 | Tasks | Resolved | Normal | Build Debian package | J. Moringen | 10/13/2012 01:14 AM | | 100 |