

## RSB GStreamer Integration - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category	% Done
2098	Bug	Closed	Normal	First soundchunk determines pipeline delay		11/24/2014 04:21 PM		0
2064	Feature	Resolved	Normal	Allow to statically set caps of rsbaudiosrc in advance		11/10/2014 05:20 PM		100
2035	Feature	Rejected	Normal	Save sequence number on a per-participant basis	C. Leichsenring	10/01/2014 06:43 PM		0
1402	Bug	Resolved	Normal	Build job sometimes hangs in unit tests		10/11/2013 05:17 PM		0
1366	Bug	Resolved	Normal	Ambiguous call to member function 'setCreateTime'?	J. Moringen	01/29/2013 10:57 AM		100
1249	Bug	Closed	Normal	Building fails on Mac OS X	S. Wrede	08/13/2014 05:00 AM		0
1204	Bug	Resolved	Normal	rsbvideosink lies about pixel format for video/x-raw-rgb mime-type	J. Moringen	10/12/2012 11:07 PM		100
1203	Bug	Resolved	Normal	rsbvideosink element does not work properly with video/x-raw-rgb,bpp=24	J. Moringen	10/12/2012 01:35 PM		100
1201	Tasks	Resolved	Normal	Migrate repository to git	J. Moringen	10/12/2012 11:03 PM		100
1194	Bug	Resolved	Normal	rsbvideosink element does not work properly with video/x-raw-rgb,bpp=24	J. Moringen	10/11/2012 04:12 PM		100
1130	Enhancement	Resolved	Normal	Move packaging rules to separate file	J. Moringen	10/13/2012 01:14 AM		100
1129	Enhancement	Resolved	Normal	Use RSC versioning macros	J. Moringen	10/13/2012 01:14 AM		100
1087	Enhancement	Resolved	Normal	Video src element should support mimetypes other than video/x-raw-yuv	J. Moringen	07/18/2012 06:53 PM		100
1057	Bug	Resolved	Normal	record_ogv can only record Image scopes??		07/22/2012 07:03 PM		100
894	Bug	Closed	Normal	Recording from Nao directly causes visual artefacts in OGV		08/13/2014 05:02 AM		0
757	Bug	Closed	Normal	Trying to create .avi files produces a segfault	J. Moringen	12/09/2011 04:54 PM		100
756	Bug	Resolved	Normal	Scheduling strategy for the video-only case produces too fast results	J. Moringen	12/09/2011 04:50 PM		100
744	Bug	Resolved	Normal	create timestamps are wrong	J. Moringen	01/31/2012 12:16 PM		100
743	Tasks	Rejected	Normal	Port find macro for gstreamer from 0.5 branch back to trunk		10/12/2012 11:07 PM		0
722	Tasks	Resolved	Normal	Build Debian package	J. Moringen	10/13/2012 01:14 AM		100
508	Tasks	Resolved	Normal	GStreamer -> RSB a/v sender	J. Moringen	10/09/2012 10:55 PM		100
506	Tasks	Closed	Normal	Create a build job	J. Moringen	10/27/2011 08:23 PM		100
503	Bug	Resolved	Normal	Use event timestamps properly	J. Moringen	10/27/2011 08:22 PM		100
502	Bug	Resolved	Normal	Caps are partially hardcoded to Nao-specific values		01/31/2012 12:16 PM		100
500	Tasks	Resolved	Normal	Initial import	J. Moringen	10/27/2011 08:23 PM		100