

## RSB Performance Test API - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category	% Done
2542	Bug	Resolved	Normal	Make test phases and their actions uniquely identifiable	J. Wienke	05/09/2016 04:10 PM		100
2619	Bug	Resolved	Normal	Last events missed during recording	J. Wienke	07/21/2016 12:50 PM	test-api	100
2633	Bug	Resolved	Normal	WorkspaceFiles cannot be created when using config files	J. Wienke	07/28/2016 02:50 PM	test-api	100
2635	Bug	Resolved	Normal	BagAction resolves FileResources to the workspace	J. Wienke	07/29/2016 10:27 AM	test-api	100
2636	Bug	Resolved	Normal	process monitor sometimes lives after the test	J. Wienke	02/09/2017 10:50 AM	test-api	100
2663	Bug	Resolved	Normal	Remove restriction for absolute resource directory	J. Wienke	09/16/2016 04:30 PM	test-api	100
2679	Bug	Resolved	Normal	Erase RSB_* environment variables before starting	J. Wienke	12/01/2016 04:55 PM	test-api	100
2618	Bug	Resolved	Normal	Exception if the last phase end message was not received	J. Wienke	07/21/2016 12:51 PM	validation-script	100
2480	Feature	Resolved	Normal	Implement test suite interface	J. Wienke	05/06/2016 01:14 PM		100
2481	Feature	Resolved	Normal	Add junit tests for the api methods to test their function	J. Wienke	05/06/2016 01:14 PM		100
2597	Feature	Resolved	Normal	Always print specification codes	J. Wienke	07/12/2016 12:49 PM		100
2589	Feature	Resolved	Normal	Exponential Parameter ranges	J. Wienke	07/12/2016 02:31 PM	test-api	100
2590	Feature	Resolved	Normal	Make spread start optional	J. Wienke	07/25/2016 02:20 PM	test-api	100
2591	Feature	Resolved	Normal	Data generator for RSB scopes	J. Wienke	07/29/2016 06:21 PM	test-api	100
2594	Feature	Resolved	Normal	Generic environment setup	J. Wienke	07/25/2016 02:20 PM	test-api	100
2662	Feature	Resolved	Normal	Separate configuration file aspects	J. Wienke	09/16/2016 02:10 PM	test-api	100
2405	Tasks	Resolved	Normal	How to formulate procedures	J. Wienke	05/06/2016 01:19 PM		100
2447	Tasks	Resolved	Normal	Design API to generate different payload sizes	J. Wienke	05/06/2016 01:14 PM		70
2540	Tasks	Resolved	Normal	Send test status via RSB	J. Wienke	05/09/2016 06:00 PM		100
2620	Tasks	Resolved	Normal	Specify tests to execute via config file	J. Wienke	07/25/2016 12:21 PM	test-api	100
2621	Tasks	Resolved	Normal	Make TestCases plugins via annotations	J. Wienke	07/25/2016 12:21 PM	test-api	100
2622	Enhancement	Resolved	Normal	Allow to chose from several parameter sets via config	J. Wienke	07/25/2016 01:20 PM	test-api	100
2632	Enhancement	Resolved	Low	Use a real command line parser for runner	J. Wienke	07/27/2016 05:50 PM	test-api	100
2598	Enhancement	Resolved	Normal	Remove date-based indexing of debug plots	J. Wienke	07/12/2016 03:56 PM	validation-script	100
2599	Enhancement	Resolved	Normal	Better colors and legend for debug plots	J. Wienke	07/12/2016 03:56 PM	validation-script	100
2664	Bug	Rejected	Normal	Provide resource dir as variable in component configurations	J. Wienke	12/12/2018 03:10 PM	test-api	0
2595	Bug	Rejected	Normal	Warn if current validation argument is not the most recent one	J. Wienke	07/12/2016 03:57 PM	validation-script	0
2592	Feature	Rejected	Normal	Warm-Up Phase	J. Wienke	12/12/2018 03:10 PM	test-api	0
2593	Feature	Rejected	Normal	Program restart for different parameters or isolation	J. Wienke	07/26/2016 12:11 PM	test-api	0
2596	Feature	Rejected	Normal	Make RSB event generation more dynamic	J. Wienke	12/12/2018 03:10 PM	test-api	0
2541	Tasks	Rejected	Normal	Support for images / videos with parameterized content	J. Wienke	12/12/2018 03:10 PM	test-api	0
2623	Tasks	Rejected	Normal	Allow parameters to be command line arguments of programs	J. Wienke	07/25/2016 02:21 PM	test-api	0
2634	Enhancement	Rejected	Normal	Resource directory structure suboptimal	J. Wienke	12/12/2018 03:10 PM	test-api	0