

RSB Performance Test API - Issues

| # | Tracker | Status | Priority | Subject | Assignee | Updated | Category | % Done |
|------|---------|----------|----------|--|--------------|---------------------|----------|--------|
| 2408 | Bug | Resolved | Normal | Create tests for exemplary components | H. Oestreich | 10/23/2015 05:39 PM | | 100 |
| 2405 | Tasks | Resolved | Normal | How to formulate procedures | J. Wienke | 05/06/2016 01:19 PM | | 100 |
| 2399 | Tasks | Resolved | Normal | Maven project stub | H. Oestreich | 10/02/2015 05:06 PM | | 100 |
| 2400 | Tasks | Resolved | Normal | Generator API for a single RST type | H. Oestreich | 12/11/2015 02:49 PM | | 100 |
| 2404 | Tasks | Resolved | Normal | Design RPC Call Interface | H. Oestreich | 12/11/2015 02:46 PM | | 100 |
| 2407 | Tasks | Resolved | Normal | Create Test Program which uses the API | H. Oestreich | 10/15/2015 05:53 PM | | 100 |
| 2411 | Tasks | Resolved | Normal | Design test for facerec component from robocup | H. Oestreich | 10/23/2015 05:36 PM | | 100 |
| 2412 | Tasks | Resolved | Normal | Extract component tests in individual examples | H. Oestreich | 10/23/2015 05:33 PM | | 100 |
| 2413 | Tasks | Resolved | Normal | Move examples to own git repo | H. Oestreich | 10/23/2015 05:28 PM | | 100 |
| 2414 | Tasks | Resolved | Normal | Create loop phase | H. Oestreich | 10/23/2015 05:30 PM | | 100 |
| 2415 | Tasks | Resolved | Normal | Create appropriate Logging Parts | H. Oestreich | 10/29/2015 02:52 PM | | 100 |
| 2401 | Tasks | Closed | Normal | Related work search | H. Oestreich | 10/15/2015 05:50 PM | | 100 |