

RSB Performance Test API - Issues

| # | Tracker | Status | Priority | Subject | Assignee | Updated | Category | % Done |
|------|-------------|----------|----------|--|--------------|---------------------|----------|--------|
| 2597 | Feature | Resolved | Normal | Always print specification codes | J. Wienke | 07/12/2016 12:49 PM | | 100 |
| 2542 | Bug | Resolved | Normal | Make test phases and their actions uniquely identifiable | J. Wienke | 05/09/2016 04:10 PM | | 100 |
| 2540 | Tasks | Resolved | Normal | Send test status via RSB | J. Wienke | 05/09/2016 06:00 PM | | 100 |
| 2481 | Feature | Resolved | Normal | Add junit tests for the api methods to test their function | J. Wienke | 05/06/2016 01:14 PM | | 100 |
| 2480 | Feature | Resolved | Normal | Implement test suite interface | J. Wienke | 05/06/2016 01:14 PM | | 100 |
| 2448 | Feature | Resolved | Normal | Implement varargs for some methods | H. Oestreich | 12/11/2015 02:47 PM | | 100 |
| 2447 | Tasks | Resolved | Normal | Design API to generate different payload sizes | J. Wienke | 05/06/2016 01:14 PM | | 70 |
| 2446 | Tasks | Resolved | Normal | Include different payload sizes in the ObjectBuilder example | H. Oestreich | 11/27/2015 11:16 AM | | 100 |
| 2415 | Tasks | Resolved | Normal | Create appropriate Logging Parts | H. Oestreich | 10/29/2015 02:52 PM | | 100 |
| 2414 | Tasks | Resolved | Normal | Create loop phase | H. Oestreich | 10/23/2015 05:30 PM | | 100 |
| 2413 | Tasks | Resolved | Normal | Move examples to own git repo | H. Oestreich | 10/23/2015 05:28 PM | | 100 |
| 2412 | Tasks | Resolved | Normal | Extract component tests in individual examples | H. Oestreich | 10/23/2015 05:33 PM | | 100 |
| 2411 | Tasks | Resolved | Normal | Design test for facerec component from robocup | H. Oestreich | 10/23/2015 05:36 PM | | 100 |
| 2408 | Bug | Resolved | Normal | Create tests for exemplary components | H. Oestreich | 10/23/2015 05:39 PM | | 100 |
| 2407 | Tasks | Resolved | Normal | Create Test Program which uses the API | H. Oestreich | 10/15/2015 05:53 PM | | 100 |
| 2405 | Tasks | Resolved | Normal | How to formulate procedures | J. Wienke | 05/06/2016 01:19 PM | | 100 |
| 2404 | Tasks | Resolved | Normal | Design RPC Call Interface | H. Oestreich | 12/11/2015 02:46 PM | | 100 |
| 2401 | Tasks | Closed | Normal | Related work search | H. Oestreich | 10/15/2015 05:50 PM | | 100 |
| 2400 | Tasks | Resolved | Normal | Generator API for a single RST type | H. Oestreich | 12/11/2015 02:49 PM | | 100 |
| 2399 | Tasks | Resolved | Normal | Maven project stub | H. Oestreich | 10/02/2015 05:06 PM | | 100 |
| 2679 | Bug | Resolved | Normal | Erase RSB_* environment variables before starting | J. Wienke | 12/01/2016 04:55 PM | test-api | 100 |
| 2664 | Bug | Rejected | Normal | Provide resource dir as variable in component configurations | J. Wienke | 12/12/2018 03:10 PM | test-api | 0 |
| 2663 | Bug | Resolved | Normal | Remove restriction for absolute resource directory | J. Wienke | 09/16/2016 04:30 PM | test-api | 100 |
| 2662 | Feature | Resolved | Normal | Separate configuration file aspects | J. Wienke | 09/16/2016 02:10 PM | test-api | 100 |
| 2636 | Bug | Resolved | Normal | process monitor sometimes lives after the test | J. Wienke | 02/09/2017 10:50 AM | test-api | 100 |
| 2635 | Bug | Resolved | Normal | BagAction resolves FileResources to the workspace | J. Wienke | 07/29/2016 10:27 AM | test-api | 100 |
| 2634 | Enhancement | Rejected | Normal | Resource directory structure suboptimal | J. Wienke | 12/12/2018 03:10 PM | test-api | 0 |
| 2633 | Bug | Resolved | Normal | WorkspaceFiles cannot be created when using config files | J. Wienke | 07/28/2016 02:50 PM | test-api | 100 |
| 2623 | Tasks | Rejected | Normal | Allow parameters to be command line arguments of programs | J. Wienke | 07/25/2016 02:21 PM | test-api | 0 |
| 2622 | Enhancement | Resolved | Normal | Allow to chose from several parameter sets via config | J. Wienke | 07/25/2016 01:20 PM | test-api | 100 |
| 2621 | Tasks | Resolved | Normal | Make TestCases plugins via annotations | J. Wienke | 07/25/2016 12:21 PM | test-api | 100 |
| 2620 | Tasks | Resolved | Normal | Specify tests to execute via config file | J. Wienke | 07/25/2016 12:21 PM | test-api | 100 |
| 2619 | Bug | Resolved | Normal | Last events missed during recording | J. Wienke | 07/21/2016 12:50 PM | test-api | 100 |
| 2596 | Feature | Rejected | Normal | Make RSB event generation more dynamic | J. Wienke | 12/12/2018 03:10 PM | test-api | 0 |
| 2594 | Feature | Resolved | Normal | Generic environment setup | J. Wienke | 07/25/2016 02:20 PM | test-api | 100 |
| 2593 | Feature | Rejected | Normal | Program restart for different parameters or isolation | J. Wienke | 07/26/2016 12:11 PM | test-api | 0 |
| 2592 | Feature | Rejected | Normal | Warm-Up Phase | J. Wienke | 12/12/2018 03:10 PM | test-api | 0 |
| 2591 | Feature | Resolved | Normal | Data generator for RSB scopes | J. Wienke | 07/29/2016 06:21 PM | test-api | 100 |
| 2590 | Feature | Resolved | Normal | Make spread start optional | J. Wienke | 07/25/2016 02:20 PM | test-api | 100 |
| 2589 | Feature | Resolved | Normal | Exponential Parameter ranges | J. Wienke | 07/12/2016 02:31 PM | test-api | 100 |
| 2541 | Tasks | Rejected | Normal | Support for images / videos with parameterized content | J. Wienke | 12/12/2018 03:10 PM | test-api | 0 |

| # | Tracker | Status | Priority | Subject | Assignee | Updated | Category | % Done |
|------|-------------|----------|----------|--|-----------|---------------------|-------------------|--------|
| 2618 | Bug | Resolved | Normal | Exception if the last phase end message was not received | J. Wienke | 07/21/2016 12:51 PM | validation-script | 100 |
| 2599 | Enhancement | Resolved | Normal | Better colors and legend for debug plots | J. Wienke | 07/12/2016 03:56 PM | validation-script | 100 |
| 2598 | Enhancement | Resolved | Normal | Remove date-based indexing of debug plots | J. Wienke | 07/12/2016 03:56 PM | validation-script | 100 |
| 2595 | Bug | Rejected | Normal | Warn if current validation argument is not the most recent one | J. Wienke | 07/12/2016 03:57 PM | validation-script | 0 |