

## RSB Performance Test API - Issues

| #    | Tracker     | Status   | Priority | Subject  | Assignee     | Updated             | Category          | % Done |
|------|-------------|----------|----------|--|--------------|---------------------|-------------------|--------|
| 2664 | Bug         | Rejected | Normal   | Provide resource dir as variable in component configurations   | J. Wienke    | 12/12/2018 03:10 PM | test-api          | 0      |
| 2634 | Enhancement | Rejected | Normal   | Resource directory structure suboptimal                        | J. Wienke    | 12/12/2018 03:10 PM | test-api          | 0      |
| 2596 | Feature     | Rejected | Normal   | Make RSB event generation more dynamic                         | J. Wienke    | 12/12/2018 03:10 PM | test-api          | 0      |
| 2592 | Feature     | Rejected | Normal   | Warm-Up Phase  | J. Wienke    | 12/12/2018 03:10 PM | test-api          | 0      |
| 2541 | Tasks       | Rejected | Normal   | Support for images / videos with parameterized content         | J. Wienke    | 12/12/2018 03:10 PM | test-api          | 0      |
| 2593 | Feature     | Rejected | Normal   | Program restart for different parameters or isolation          | J. Wienke    | 07/26/2016 12:11 PM | test-api          | 0      |
| 2623 | Tasks       | Rejected | Normal   | Allow parameters to be command line arguments of programs      | J. Wienke    | 07/25/2016 02:21 PM | test-api          | 0      |
| 2595 | Bug         | Rejected | Normal   | Warn if current validation argument is not the most recent one | J. Wienke    | 07/12/2016 03:57 PM | validation-script | 0      |
| 2447 | Tasks       | Resolved | Normal   | Design API to generate different payload sizes                 | J. Wienke    | 05/06/2016 01:14 PM |                   | 70     |
| 2636 | Bug         | Resolved | Normal   | process monitor sometimes lives after the test                 | J. Wienke    | 02/09/2017 10:50 AM | test-api          | 100    |
| 2679 | Bug         | Resolved | Normal   | Erase RSB_* environment variables before starting              | J. Wienke    | 12/01/2016 04:55 PM | test-api          | 100    |
| 2663 | Bug         | Resolved | Normal   | Remove restriction for absolute resource directory             | J. Wienke    | 09/16/2016 04:30 PM | test-api          | 100    |
| 2662 | Feature     | Resolved | Normal   | Separate configuration file aspects                            | J. Wienke    | 09/16/2016 02:10 PM | test-api          | 100    |
| 2591 | Feature     | Resolved | Normal   | Data generator for RSB scopes                                  | J. Wienke    | 07/29/2016 06:21 PM | test-api          | 100    |
| 2635 | Bug         | Resolved | Normal   | BagAction resolves FileResources to the workspace              | J. Wienke    | 07/29/2016 10:27 AM | test-api          | 100    |
| 2633 | Bug         | Resolved | Normal   | WorkspaceFiles cannot be created when using config files       | J. Wienke    | 07/28/2016 02:50 PM | test-api          | 100    |
| 2594 | Feature     | Resolved | Normal   | Generic environment setup                                      | J. Wienke    | 07/25/2016 02:20 PM | test-api          | 100    |
| 2590 | Feature     | Resolved | Normal   | Make spread start optional                                     | J. Wienke    | 07/25/2016 02:20 PM | test-api          | 100    |
| 2622 | Enhancement | Resolved | Normal   | Allow to chose from several parameter sets via config          | J. Wienke    | 07/25/2016 01:20 PM | test-api          | 100    |
| 2620 | Tasks       | Resolved | Normal   | Specify tests to execute via config file                       | J. Wienke    | 07/25/2016 12:21 PM | test-api          | 100    |
| 2621 | Tasks       | Resolved | Normal   | Make TestCases plugins via annotations                         | J. Wienke    | 07/25/2016 12:21 PM | test-api          | 100    |
| 2618 | Bug         | Resolved | Normal   | Exception if the last phase end message was not received       | J. Wienke    | 07/21/2016 12:51 PM | validation-script | 100    |
| 2619 | Bug         | Resolved | Normal   | Last events missed during recording                            | J. Wienke    | 07/21/2016 12:50 PM | test-api          | 100    |
| 2599 | Enhancement | Resolved | Normal   | Better colors and legend for debug plots                       | J. Wienke    | 07/12/2016 03:56 PM | validation-script | 100    |
| 2598 | Enhancement | Resolved | Normal   | Remove date-based indexing of debug plots                      | J. Wienke    | 07/12/2016 03:56 PM | validation-script | 100    |
| 2589 | Feature     | Resolved | Normal   | Exponential Parameter ranges                                   | J. Wienke    | 07/12/2016 02:31 PM | test-api          | 100    |
| 2597 | Feature     | Resolved | Normal   | Always print specification codes                               | J. Wienke    | 07/12/2016 12:49 PM |                   | 100    |
| 2540 | Tasks       | Resolved | Normal   | Send test status via RSB                                       | J. Wienke    | 05/09/2016 06:00 PM |                   | 100    |
| 2542 | Bug         | Resolved | Normal   | Make test phases and their actions uniquely identifiable       | J. Wienke    | 05/09/2016 04:10 PM |                   | 100    |
| 2405 | Tasks       | Resolved | Normal   | How to formulate procedures                                    | J. Wienke    | 05/06/2016 01:19 PM |                   | 100    |
| 2481 | Feature     | Resolved | Normal   | Add junit tests for the api methods to test their function     | J. Wienke    | 05/06/2016 01:14 PM |                   | 100    |
| 2480 | Feature     | Resolved | Normal   | Implement test suite interface                                 | J. Wienke    | 05/06/2016 01:14 PM |                   | 100    |
| 2400 | Tasks       | Resolved | Normal   | Generator API for a single RST type                            | H. Oestreich | 12/11/2015 02:49 PM |                   | 100    |
| 2448 | Feature     | Resolved | Normal   | Implement varargs for some methods                             | H. Oestreich | 12/11/2015 02:47 PM |                   | 100    |
| 2404 | Tasks       | Resolved | Normal   | Design RPC Call Interface                                      | H. Oestreich | 12/11/2015 02:46 PM |                   | 100    |
| 2446 | Tasks       | Resolved | Normal   | Include different payload sizes in the ObjectBuilder example   | H. Oestreich | 11/27/2015 11:16 AM |                   | 100    |
| 2415 | Tasks       | Resolved | Normal   | Create appropriate Logging Parts                               | H. Oestreich | 10/29/2015 02:52 PM |                   | 100    |
| 2408 | Bug         | Resolved | Normal   | Create tests for exemplary components                          | H. Oestreich | 10/23/2015 05:39 PM |                   | 100    |
| 2411 | Tasks       | Resolved | Normal   | Design test for facerec component from robocup                 | H. Oestreich | 10/23/2015 05:36 PM |                   | 100    |
| 2412 | Tasks       | Resolved | Normal   | Extract component tests in individual examples                 | H. Oestreich | 10/23/2015 05:33 PM |                   | 100    |
| 2414 | Tasks       | Resolved | Normal   | Create loop phase  | H. Oestreich | 10/23/2015 05:30 PM |                   | 100    |

| #    | Tracker | Status   | Priority | Subject                                | Assignee     | Updated             | Category | % Done |
|------|---------|----------|----------|--|--------------|---------------------|----------|--------|
| 2413 | Tasks   | Resolved | Normal   | Move examples to own git repo          | H. Oestreich | 10/23/2015 05:28 PM |          | 100    |
| 2407 | Tasks   | Resolved | Normal   | Create Test Program which uses the API | H. Oestreich | 10/15/2015 05:53 PM |          | 100    |
| 2401 | Tasks   | Closed   | Normal   | Related work search                    | H. Oestreich | 10/15/2015 05:50 PM |          | 100    |
| 2399 | Tasks   | Resolved | Normal   | Maven project stub                     | H. Oestreich | 10/02/2015 05:06 PM |          | 100    |