

RSB Performance Test API - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category	% Done
2679	Bug	Resolved	Normal	Erase RSB_* environment variables before starting	J. Wienke	12/01/2016 04:55 PM	test-api	100
2663	Bug	Resolved	Normal	Remove restriction for absolute resource directory	J. Wienke	09/16/2016 04:30 PM	test-api	100
2662	Feature	Resolved	Normal	Separate configuration file aspects	J. Wienke	09/16/2016 02:10 PM	test-api	100
2636	Bug	Resolved	Normal	process monitor sometimes lives after the test	J. Wienke	02/09/2017 10:50 AM	test-api	100
2635	Bug	Resolved	Normal	BagAction resolves FileResources to the workspace	J. Wienke	07/29/2016 10:27 AM	test-api	100
2633	Bug	Resolved	Normal	WorkspaceFiles cannot be created when using config files	J. Wienke	07/28/2016 02:50 PM	test-api	100
2632	Enhancement	Resolved	Low	Use a real command line parser for runner	J. Wienke	07/27/2016 05:50 PM	test-api	100
2622	Enhancement	Resolved	Normal	Allow to chose from several parameter sets via config	J. Wienke	07/25/2016 01:20 PM	test-api	100
2621	Tasks	Resolved	Normal	Make TestCases plugins via annotations	J. Wienke	07/25/2016 12:21 PM	test-api	100
2620	Tasks	Resolved	Normal	Specify tests to execute via config file	J. Wienke	07/25/2016 12:21 PM	test-api	100
2619	Bug	Resolved	Normal	Last events missed during recording	J. Wienke	07/21/2016 12:50 PM	test-api	100
2618	Bug	Resolved	Normal	Exception if the last phase end message was not received	J. Wienke	07/21/2016 12:51 PM	validation-script	100
2599	Enhancement	Resolved	Normal	Better colors and legend for debug plots	J. Wienke	07/12/2016 03:56 PM	validation-script	100
2598	Enhancement	Resolved	Normal	Remove date-based indexing of debug plots	J. Wienke	07/12/2016 03:56 PM	validation-script	100
2597	Feature	Resolved	Normal	Always print specification codes	J. Wienke	07/12/2016 12:49 PM		100
2594	Feature	Resolved	Normal	Generic environment setup	J. Wienke	07/25/2016 02:20 PM	test-api	100
2591	Feature	Resolved	Normal	Data generator for RSB scopes	J. Wienke	07/29/2016 06:21 PM	test-api	100
2590	Feature	Resolved	Normal	Make spread start optional	J. Wienke	07/25/2016 02:20 PM	test-api	100
2589	Feature	Resolved	Normal	Exponential Parameter ranges	J. Wienke	07/12/2016 02:31 PM	test-api	100
2542	Bug	Resolved	Normal	Make test phases and their actions uniquely identifiable	J. Wienke	05/09/2016 04:10 PM		100
2540	Tasks	Resolved	Normal	Send test status via RSB	J. Wienke	05/09/2016 06:00 PM		100
2481	Feature	Resolved	Normal	Add junit tests for the api methods to test their function	J. Wienke	05/06/2016 01:14 PM		100
2480	Feature	Resolved	Normal	Implement test suite interface	J. Wienke	05/06/2016 01:14 PM		100
2448	Feature	Resolved	Normal	Implement varargs for some methods	H. Oestreich	12/11/2015 02:47 PM		100
2447	Tasks	Resolved	Normal	Design API to generate different payload sizes	J. Wienke	05/06/2016 01:14 PM		70
2446	Tasks	Resolved	Normal	Include different payload sizes in the ObjectBuilder example	H. Oestreich	11/27/2015 11:16 AM		100
2415	Tasks	Resolved	Normal	Create appropriate Logging Parts	H. Oestreich	10/29/2015 02:52 PM		100
2414	Tasks	Resolved	Normal	Create loop phase	H. Oestreich	10/23/2015 05:30 PM		100
2413	Tasks	Resolved	Normal	Move examples to own git repo	H. Oestreich	10/23/2015 05:28 PM		100
2412	Tasks	Resolved	Normal	Extract component tests in individual examples	H. Oestreich	10/23/2015 05:33 PM		100
2411	Tasks	Resolved	Normal	Design test for facerec component from robocup	H. Oestreich	10/23/2015 05:36 PM		100
2408	Bug	Resolved	Normal	Create tests for exemplary components	H. Oestreich	10/23/2015 05:39 PM		100
2407	Tasks	Resolved	Normal	Create Test Program which uses the API	H. Oestreich	10/15/2015 05:53 PM		100
2405	Tasks	Resolved	Normal	How to formulate procedures	J. Wienke	05/06/2016 01:19 PM		100
2404	Tasks	Resolved	Normal	Design RPC Call Interface	H. Oestreich	12/11/2015 02:46 PM		100
2400	Tasks	Resolved	Normal	Generator API for a single RST type	H. Oestreich	12/11/2015 02:49 PM		100
2399	Tasks	Resolved	Normal	Maven project stub	H. Oestreich	10/02/2015 05:06 PM		100