

RSB XML Support - Issues

| # | Tracker | Status | Priority | Subject | Assignee | Updated | Category | % Done |
|------|---------|----------|----------|--|---------------|---------------------|----------------------|--------|
| 451 | Tasks | Resolved | Normal | Integration Test for Cross-language XOP Communication | J. Moringen | 06/08/2016 01:02 PM | Language Integration | 100 |
| 461 | Tasks | Resolved | Normal | XML/XOP Support [Python] | J. Moringen | 06/08/2016 01:03 PM | Python | 100 |
| 462 | Tasks | Resolved | Normal | XML/XOP Support [Common Lisp] | J. Moringen | 06/08/2016 01:02 PM | Common Lisp | 100 |
| 463 | Tasks | Closed | Normal | XML/XOP Support | M. Meier | 04/28/2015 11:57 PM | C++ | 100 |
| 596 | Tasks | Closed | Normal | Move and Adapt XPathFilter to RSB XML C++ | S. Wrede | 04/28/2015 11:24 PM | | 100 |
| 1141 | Tasks | Resolved | Normal | Change integration-test to use default transport | | 08/23/2013 05:13 PM | Language Integration | 100 |
| 1319 | Feature | Closed | Normal | Altes ant build file re-aktivieren | L. Kettenbach | 01/15/2013 01:56 PM | Java | 100 |
| 1320 | Support | Closed | Normal | clf branch in master mergen | L. Kettenbach | 01/15/2013 01:56 PM | Java | 100 |
| 1321 | Tasks | Closed | Normal | Jenkins Jobs konfigurieren | L. Kettenbach | 01/29/2013 11:44 AM | Java | 100 |
| 1322 | Feature | Closed | Normal | Sinnvolle Integrationstests für rsb-java-xml | L. Kettenbach | 02/05/2013 12:05 PM | Java | 100 |
| 1587 | Tasks | Resolved | Normal | Release version 0.9 | J. Moringen | 08/26/2013 05:15 PM | | 100 |
| 1838 | Feature | Resolved | Normal | Binary Attachments in XOP | | 04/30/2014 09:08 AM | Java | 100 |
| 2484 | Bug | Resolved | Normal | ant build broken on java 7 | J. Wienke | 03/30/2016 12:20 PM | Java | 100 |
| 2577 | Bug | Resolved | Normal | Unable to build rsb-xml-cpp 0.13 with gcc (GCC) 6.1.1 20160602 | J. Moringen | 06/21/2016 08:30 PM | C++ | 100 |