

Robotics Service Bus - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category	% Done
1571	Bug	Resolved	Normal	0.7 version does not build on MacOS	S. Wrede	09/12/2013 04:58 PM		100
598	Feature	Resolved	Normal	Allow implicit Scope construction	S. Wrede	10/02/2011 11:45 PM		100
475	Enhancement	New	Low	Use RST IDL Type for Protocol Buffer Tutorials	S. Wrede	02/27/2012 03:15 PM		0
402	Tasks	Resolved	Normal	Setup RST Project for IDL Collection	S. Wrede	07/25/2011 06:13 PM		100
1439	Bug	Resolved	High	pkgconfig is anvalid	S. Wrede	05/01/2013 05:30 PM	Build System	100
1146	Bug	Resolved	Normal	CMake configuration aborts if no spread is available	S. Wrede	08/20/2012 09:33 PM	C++	100
796	Bug	Rejected	Normal	Crash in ReceiverTask w/o Stacktrace on MacOS	S. Wrede	03/05/2014 12:49 AM	C++	0
593	Feature	Closed	Normal	Implement Meta-Converter for Domain- to Protobuf-Type Conversion	S. Wrede	09/28/2015 03:39 PM	C++	20
447	Bug	Resolved	Normal	Factory.cpp compilation fails on MacOS Snow Leopard	S. Wrede	07/28/2011 05:18 PM	C++	100
262	Enhancement	Resolved	Low	Rename Listener::appendHandler -> Listener::addHandler	S. Wrede	04/29/2011 01:22 PM	C++	100
240	Tasks	Resolved	Normal	Refactor C++ Implementation to 2011-04-13 Domain Model	S. Wrede	05/13/2011 06:39 PM	C++	100
214	Bug	Resolved	Immediate	Build Broken on Maverick 64Bit	S. Wrede	02/23/2011 12:41 PM	C++	100
135	Bug	Rejected	Normal	boost::thread_resource_error thrown when creating subscribers	S. Wrede	04/29/2011 05:53 PM	C++	0
121	Enhancement	Rejected	Normal	Duplicated URI und Subscriber and Subscription	S. Wrede	04/29/2011 02:58 PM	C++	0
106	Tasks	Closed	High	Extract NaoQi Converters and Examples into separate Library	S. Wrede	09/01/2011 09:55 PM	C++	100
97	Feature	Resolved	Normal	Replace log4cxx with RSC logging	S. Wrede	08/30/2010 08:43 PM	C++	100
95	Feature	Rejected	Normal	Include Auto-Configuration of Log4CXX in RSB Configuration Mechanisms	S. Wrede	05/03/2011 02:16 PM	C++	0
90	Feature	Resolved	Normal	Create Typedefs in Informer Interfaces	S. Wrede	08/27/2010 12:23 AM	C++	100
62	Enhancement	Resolved	Normal	Replace direct use of log4cxx::logger by macro functions for performance speedup	S. Wrede	08/26/2010 11:56 PM	C++	0
58	Tasks	Rejected	Low	Provide full log4cxx.props config for RSB logger instances	S. Wrede	05/13/2011 06:40 PM	C++	0
55	Tasks	Closed	Normal	Use RSC logging adapter	S. Wrede	08/31/2010 10:22 PM	C++	0
51	Enhancement	Rejected	Low	Use port instances in Router constructor	S. Wrede	04/29/2011 08:09 PM	C++	0
48	Tasks	Resolved	Normal	Add and Test Doxygen Documentation Generator Target	S. Wrede	09/09/2010 04:59 PM	C++	100
47	Feature	Resolved	Normal	Implement Reference Counting for Joined Groups in SpreadPort	S. Wrede	08/23/2010 06:14 PM	C++	100
46	Feature	Rejected	Normal	Implement Notification Whitelisting in AbstractFilter	S. Wrede	01/20/2014 05:41 PM	C++	0
45	Feature	New	Normal	Add Conditional Parsing for User Data in Receiver Process	S. Wrede	08/18/2010 09:00 PM	C++	0
39	Feature	Resolved	Normal	High-Level Pattern: Publish-Subscribe	S. Wrede	08/27/2010 01:13 PM	C++	100
36	Tasks	Rejected	Normal	Convert Existing Tests to gTest	S. Wrede	04/29/2011 05:50 PM	C++	0
35	Tasks	Closed	Normal	Check-In of RSB Prototype	S. Wrede	08/18/2010 09:59 AM	C++	100
34	Feature	Closed	Normal	Implement Observer Pattern for Port / Event Processor	S. Wrede	08/18/2010 09:59 AM	C++	100
1011	Bug	Resolved	Normal	Configuration fails with BUILD_SPREAD_TRANSPORT set to off and no Spread installed	S. Wrede	06/20/2012 03:30 PM	Configuration	100
1202	Tasks	Resolved	Normal	Apply Workaround for Concept Documentation	S. Wrede	10/15/2012 01:09 PM	Documentation	100
1040	Tasks	Resolved	Normal	Add and Update Java Installation Documentation from Wiki	S. Wrede	07/26/2012 12:49 PM	Documentation	100
1003	Tasks	Resolved	Normal	Document installation from source for MacOS	S. Wrede	08/31/2012 07:49 PM	Documentation	100
586	Tasks	Resolved	Normal	Document usage with Matlab	S. Wrede	10/15/2011 11:44 AM	Documentation	100
529	Tasks	Resolved	Normal	Organize CoR-Lab Colloq Slot for RSB Introduction	S. Wrede	09/20/2011 08:46 PM	Documentation	100
528	Tasks	Closed	Normal	Add a "Fixing the Network" Wiki page (also documenting Spread Best Practices)	S. Wrede	10/11/2013 06:35 PM	Documentation	0
523	Enhancement	Resolved	Normal	Enhance installation instructions for Java	S. Wrede	10/27/2011 08:18 PM	Documentation	100
397	Tasks	Closed	Normal	XCF to RSB explanation wiki page	S. Wrede	04/03/2014 11:20 PM	Documentation	0
359	Bug	Resolved	Normal	API Docs not accessbile for Unauthorized Users	S. Wrede	06/12/2011 05:38 PM	Documentation	100
2122	Feature	Resolved	Normal	Implement OS-specific Instantitation of Process and Host Info backends	S. Wrede	12/07/2014 10:10 PM	Introspection	100

#	Tracker	Status	Priority	Subject	Assignee	Updated	Category	% Done
2100	Bug	Rejected	High	RSB Java has protobuf version hard coded	S. Wrede	11/21/2014 02:50 PM	Java	100
1829	Feature	Resolved	Normal	Initial support for participant hierarchies	S. Wrede	11/28/2014 05:47 PM	Java	100
1806	Bug	Rejected	Normal	RSB-Java Master fails --> Unit Tests, hard-coded hostname? And Maven Errors	S. Wrede	04/23/2015 05:32 PM	Java	0
1465	Tasks	New	Normal	Provide better interface for parameterless RPC methods	S. Wrede	10/16/2017 09:23 PM	Java	0
1400	Tasks	Closed	Normal	Provide build jobs for binary deployment of Java libraries	S. Wrede	02/26/2013 01:53 PM	Java	100
1304	Bug	Resolved	Normal	Check if Java Implementation Throws Expected Exceptions if Spread is not Available	S. Wrede	08/27/2013 10:23 AM	Java	100
1293	Bug	Resolved	Normal	Java Properties changes broke integration test	S. Wrede	12/12/2012 03:27 PM	Java	100
1264	Feature	Resolved	Normal	Implement Resetting of Properties to Default Values in RSBJava	S. Wrede	11/27/2012 04:43 PM	Java	100
673	Bug	Resolved	Normal	Java Client hangs upon exception in activate	S. Wrede	10/21/2011 11:10 PM	Java	100
672	Bug	Resolved	Normal	Install all Java Libraries in \${prefix}/share/java	S. Wrede	10/21/2011 10:35 PM	Java	100
671	Bug	In Progress	Normal	rsb-java does not shutdown properly if a Spread connection fails	S. Wrede	09/02/2013 06:40 PM	Java	20
668	Feature	Resolved	Normal	Rename RSBJava.jar to rsb.jar	S. Wrede	10/21/2011 06:47 PM	Java	100
637	Tasks	Resolved	Normal	Remove IdentityFilter?	S. Wrede	10/21/2011 06:27 PM	Java	100
495	Bug	Rejected	Normal	Check if Event is Send to Sub-Scopes of Informer Scope	S. Wrede	08/10/2011 05:54 PM	Java	0
467	Enhancement	Resolved	Normal	Add Future-based Interface to Request/Reply Subsystem	S. Wrede	08/09/2011 03:17 AM	Java	100
443	Tasks	Resolved	Normal	Document Java PBuf Usage	S. Wrede	08/08/2011 06:37 PM	Java	100
438	Tasks	Resolved	Normal	Implement Server/RemoteServer	S. Wrede	08/10/2011 05:01 PM	Java	100
434	Tasks	Rejected	Normal	Implement Converter Selection and Registration Facilities	S. Wrede	07/20/2011 10:07 PM	Java	0
403	Feature	Resolved	High	Check if explicit Typeinfo representation is necessary	S. Wrede	08/03/2011 01:55 PM	Java	100
393	Enhancement	Resolved	Normal	Document how to install java with protocol	S. Wrede	09/20/2011 08:39 PM	Java	100
389	Feature	Resolved	Normal	Extract Java XML Support in separate library rsb-xml	S. Wrede	07/25/2011 06:14 PM	Java	100
379	Enhancement	New	Normal	Support URIs for Participant Configuration	S. Wrede	04/24/2015 05:38 PM	Java	0
376	Tasks	New	Normal	Pull-style Event Receiving	S. Wrede	04/24/2015 05:38 PM	Java	0
367	Bug	Resolved	Normal	Wire Schema Error on Deserializing data	S. Wrede	06/14/2011 10:27 AM	Java	100
352	Enhancement	Resolved	Urgent	Implement Converter Selection Strategies	S. Wrede	08/03/2011 01:51 PM	Java	100
306	Bug	Resolved	Normal	Apply QoS from config to ports	S. Wrede	05/25/2011 01:16 PM	Java	100
224	Feature	Resolved	Normal	Make Parameters of ThreadPool configurable	S. Wrede	03/02/2011 12:44 AM	Java	100
222	Tasks	Rejected	Normal	Discuss Default Queue Sizes / Queuing and ThreadExecution Strategy	S. Wrede	05/31/2011 09:18 AM	Java	0
192	Bug	Resolved	Normal	Fix Generation of ProcolBuffer Classes	S. Wrede	02/16/2011 09:36 PM	Java	100
444	Tasks	Resolved	Normal	Test Client/Server Communication in Integration Test	S. Wrede	08/09/2011 03:19 AM	Language Integration	100
1401	Bug	New	Normal	Sphinx-based documentation for rsb-matlab	S. Wrede	07/07/2016 10:09 AM	Matlab	0
681	Feature	Closed	Normal	Is there a ImageQueue for receiving images in Matlab?	S. Wrede	04/20/2012 04:36 PM	Matlab	100
636	Tasks	Resolved	High	Provide rst.JointAngles Testdata as rsbag logfile	S. Wrede	10/20/2011 02:35 PM	Matlab	100
540	Enhancement	Closed	Normal	Scope comparison still expensive	S. Wrede	09/30/2013 08:55 AM	Performance Optimization	40
481	Tasks	Resolved	Normal	Set Notification.method Field in Request/Reply Communication	S. Wrede	08/08/2011 06:38 PM	Protocol	100
421	Enhancement	Resolved	Urgent	Use Sequence Numbers in Events (instead of full UUIDs)	S. Wrede	08/05/2011 04:26 PM	Protocol	100
356	Enhancement	Closed	High	Change Protocol Buffer field UserInfo.key to "bytes" Type	S. Wrede	08/02/2011 07:34 AM	Protocol	100
1046	Bug	Resolved	High	Error upon killing a BusServer / Python hangs on shutdown	S. Wrede	06/29/2012 07:38 PM	Python	100
357	Bug	Resolved	Normal	Enforce Declared Informer Semantics	S. Wrede	08/10/2011 06:07 PM	Specification	100
695	Bug	Resolved	Normal	Connection to Spread Daemon Fails	S. Wrede	11/01/2011 04:51 PM	Spread Connector	100